REGIONAL TRAIL MASTER PLAN



Project Timeline



Launch
Regional
Trail Master
Planning
Process

March - June 2015

Early Stakeholder Outreach

Open houses, briefings, and community events

July - December 2015

Scoping for Environmental Impact Statement (EIS) and Stakeholder Engagement to develop Master Plan for regional trail

We Are

Gather input from stakeholders on trail alternatives under consideration and environmental factors to consider in the EIS.

Public meetings, interactive workshops with stakeholders, and online surveys

January 2016

Release of Draft Trail
Master Plan and Draft
EIS

Share how King County has considered and addressed stakeholder input in the Draft Trail Master Plan and gather public input on plan and Draft EIS

Open houses and 30 day public comment period

June 2016

Recommendation for preferred trail alternative announced

Open houses

July 2016

King County Council reviews recommendations for preferred alternative

Council hearing

Fall 2016

Council
Approval of
Trail Master
Plan





