
Establish Partnerships
Develop Monitoring QAPP
Submit Coordination Document to Ecology August 13, 2015
Characterize Existing Conditions (Aquatic Habitat and Biota completes December 2016)
Submit Scope of Work to Ecology November 4, 2015
Needs Ecology Approval
Stakeholder Workshop #1 November 4, 2015
Develop tools for watershed analyses
Stakeholder Workshop #2 August 2016
Evaluate Management Strategies
Design Implementation plan
Draft Watershed Plan November 2017
Stakeholder Workshop #3 December 2017
Submit Watershed Plan to Ecology April 4, 2018