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CHAPTER NO. 8 

IMPLEMENTATION PLAN 

8.1 IMPLEMENTATION PLAN 

This chapter describes the implementation plan for the selected project, 1F1- Storage Out of 
Basin. It includes the preliminary project schedule, how the project complies with the county’s 
Water Quality Management Plan, lists required permits for project implementation as they 
are currently known, and summarizes how public input was used in the project selection. 

8.1.1 Project Schedule 

The preliminary project schedule is summarized in Table 8.1 
 

Table 8.1  Preliminary Project Schedule 

Activity Anticipated Dates 

Engineering Report June 2010 – December 31, 2010 

SEPA Threshold Determination April 2011 

Engineering Report Approval June 1, 2011 

Permitting June 1, 2011 – January 1, 2013 

Final Design June 1, 2011 – December 31, 2012 

Construction July 1, 2013 – October 1, 2015 

Startup October 1, 2015 – June 1, 2016 

8.1.2 Required Permits 

The following permits will be obtained prior to construction of the new facility: 

 Washington Department of Ecology: 

– NPDES permit (construction dewatering). 

– Underground Storage Tank Permit (required for generator). 

 Seattle Department of Planning and Development: 

– Master Use Permit: 

 Council Conditional Use (for ancillary facilities). 

 Building Permit. 

 Clear and Grade (will include any critical areas review). 

 Seattle Department of Transportation: 

– Street Use Permit. 
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– Utility Permit. 

 King County: 

– Industrial Waste Stormwater Discharge Permit. 

Other permits that may apply to the facility: 

 Puget Sound Clean Air Agency: 

– Air Quality Permit (for odor control). 

 

 




