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South Park Bridge No. 3179 Replacement Project (CIP No. 300179)

Pre-Application No. A09PM242
October 21, 2009 (1:00 p.m. – 3:00 p.m.)
Renton (Room F51/52)

	DDES Attendees:

· Ron Ainslie, Clearing and Grading

· Kimberly Claussen, Shorelines

· Jamie Hartley, Critical Areas
· Gary Downing, Flood Hazard
· Laura Casey, Shorelines

· Mark Mitchell, SEPA
	RSD Attendees:

· Amanda Tse, Project Engineer

· Ben Roark, Project Engineer
· Jim Sussex, Lead Environmental Engineer

· Katherine Merrell, Environmental Engineer
· Peter Drakos, Environmental Engineer


1. Project Funding:

· RSD has applied for a $99 million Transportation Investment Generating Economic Recovery (TIGER) grant to fund the bridge replacement.  

· If the grant funding cannot be obtained, then RSD proposes to decommission the bridge over the next two years.
2. Project Scope and Schedule:
· Advertisement:  February 10, 2010
· Construction:  Starting 2010, ending in 2012
· “Fish window” for in-water work:  August 15 – February 15

· Construction will be substantially complete in early 2012, with demo of the old bridge occurring in latter part of 2012.

· The proposed project involves the construction of a new movable-span bridge immediately downriver of the existing bridge.  Unlike the grated bascule leaves on the existing bridge, the bridge deck of the new bascule leaves will have a solid surface to improve vehicle traction and to control stormwater runoff.  
On the south side of the Duwamish Waterway, roadway improvements would extend water ward from a point on 14th Avenue South just north of South Cloverdale Street.  On the north side of the waterway, road improvements would extend to a point on 16th Avenue South just south of the Boeing pedestrian underpass.  The roadway improvements will require the acquisition of six properties and the displacement of existing land uses on these properties. 
3. Clearing and Grading

· RSD provides in-house (King County) drainage, seismic, and geotechnical review.  Ron Ainslie may also require a second review by DDES geotechnical staff Larry West.
· Ron requires copies of other permits anticipated for the project (see Attachment 1).  Ron will let Jim and Katherine know how many copies he needs when they are closer to submitting the application
· RSD has an Inter-Local Agreement with the City of Tukwila.  The agreement indicates that RSD is the SEPA lead-agency, as well as the permit applicant.  In November 2002, Tukwila passed a resolution to authorize execution of this agreement.  In January 2003, the agreement was signed.  A supporting ordinance to this effect is pending.  This ordinance will adopt County zoning, land use, shoreline, and development regulations for work related to the South Park Bridge.  A draft ordinance is currently under review by Tukwila’s attorney.  Ron will need copies of the agreement and the ordinance when it is available.
· Matt Nolan is the new RSD County Road Engineer and will stamp the project plans in addition to HNTB.
· Ron will compile and send the fees to Katherine and Jim for the Interfund Transfer that will accompany the application submittal, and he, Larry West and Jamie Hartley will bill the project’s permit number.
· For the application submittal, Ron anticipates the need for one full plan set and four sets of plans showing select sheets relating only to clearing and grading issues, temporary erosion and sediment control (TESC), and mitigation.

· The permit application submittal will be by appointment only.
4. Flood Hazard Certification (FHC)

· The project will be billed for FHC work under the Pre-Application No. A09PM242 until a grading permit number is established.  The FLODMISC activity would be billed after the grading permit is issued.
· Gary and Kyle Comanor (DNRP) will help the project team confirm that zero-rise mitigation (e.g., flood storage compensation) is not needed via a teleconference.

· Gary is on vacation after November 11th, so coordinating what is needed should happen soon.
5. Shorelines

· A Shoreline Substantial Development Permit is required, and no other Shorelines permits are needed.

· It is possible that the administrative review time could be shorter, depending on support from DDES management that this project is their priority.  

· Kim and Katherine will discuss the application requirements and schedule a date for application intake.  Application intake is possible as soon as 95% project plans are available.
· Permit intake will be done by Kimberly directly.
6. For all DDES Permits
· DDES staff needs to be told by their management that the South Park Bridge Replacement project is a priority.  RSD will coordinate support from their management.  The expedited review form will not be needed.

· Kim requested that RSD work with their Property Services staff to acquire signed “Certification and Transfer of Applicant Status” forms from owners of properties within the shoreline boundary and critical areas that RSD plans to take.  The form clearly defines RSD as the applicant and responsible for all fees relating to the permitting process.

· All copies of easements, ROW, TCEs, need to be provided to DDES before construction.  Acquisition of these documents will not hold up the possibility of acquiring the permit prior to the advertisement date.

7. Critical Areas

· Jamie requested a cover letter be attached to the documentation that has been prepared in relation to the critical areas within the project vicinity.  Therefore, a separate critical areas report is not required as long as RSD compiles the information Jamie needs for his analysis.

· The cover letter should summarize the square footage quantities of impacts to critical areas and their buffers and resulting square footage of mitigation. 
Attachment 1:  Anticipated and known project permits and approvals
	National Environmental Policy Act (NEPA)

· Record of Decision (ROD)
Section 106 of the National Historic Preservation Act

· Memorandum of Understanding (MOA)
ESA, Section 7

· U.S. Fish and Wildlife Service Biological Opinion and Incidental Take Statement

· National Marine Fisheries Service Biological Opinion and Incidental Take Statement

U.S. Army Corps of Engineers 

· Section 404 (Federal CWA) Nationwide Permit 15

· Section 10

U.S. Coast Guard 

· General Bridge Permit – Section 9

Port of Seattle 

· Easement to construct over the Duwamish Waterway Bedlands

State Environmental Policy Act (SEPA)
· Determination of Significance

Washington Department of Ecology 

· Section 401 Water Quality Certification/Coastal Zone Management Act (CZMA)

· National Pollutant Discharge Elimination System (NPDES) Permit


· Notification of Hazardous Waste Disposal (Form 2)

· Temporary Authorization for use of Surface Water
	Washington State Department of Fish and Wildlife 

· Hydraulic Project Approval

Puget Sound Clean Air Agency

· Asbestos Notice of Demolition

King County Landmarks Commission

· Certificate of Appropriateness (COA)
King County Department of Development and Environmental Services

· Clearing and Grading Permit


· Demolition Permit (Contractor)
· Noise Variance for Night Time Construction (Not acquired until after construction begins)
· Short Form Permit (In December, Jim Sussex will contact Ron Ainslie to discuss)
· Shoreline Substantial Development Permit

· Flood Hazard Certification

City of Seattle

· Public Agency and Utility Exemption 

· Drainage Approval 

· Clearing and Grading 

· Haul Road Agreement 

· Street Use permit

· Noise Variance for Night Time Construction  
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