PSRC's 2014 Regional FHWA Application

Important: Please review the following information before beginning the application.

Definition of a project: For the purposes of this competition, a project must be clearly defined
by geographic limits and/or functionality. If a project contains multiple components, the
sponsor must clearly indicate how they are logically connected to one another. A project with
multiple geographic locations must demonstrate their functional relationship (for example,
signal coordination work in various locations tied together through a traffic control center).

Projects that include multiple components or sponsors are allowed to be submitted, but the
scope of work, funding amounts and schedules for each individual agency and/or component
must be clearly identified at the time of application. If awarded PSRC funds, these projects
may be separated into their individual components or lead agency in the regional
Transportation Improvement Program. Each individual TIP project will be subject to PSRC’s
project tracking policies and will be administered according to the scope of work and funding
awarded for each. If you have questions please contact Kelly McGourty at (206) 971-3601 or
kmcgourty@psrc.org.

Resources: A resource document has been developed to assist sponsors in

completing PSRC's online applications for the 2014 project selection process. The document
summarizes information needed by sponsors to complete applications, as well as provides
useful information on various topic areas such as financial constraint and project tracking
requirements.

Submitting Applications: The importance of complete and accurate information on every
application cannot be overemphasized. The evaluation and scoring of all submitted projects
will be based on the answers provided in this application.

There is no set page limit for applications submitted to the regional competition. Itis
important to provide complete, detailed responses, but please be as concise as possible.
Additional supporting information such as maps and other diagrams are encouraged, but
other attachments such as comprehensive plan materials are unnecessary.

All applications must be submitted by 5:00p.m. April 8, 2014.

Project Information

Project Title

W Main Street Multimodal Corridor and ITS Improvements

Transportation 2040 ID#

N/A

The current list of investments that are required to be on the Transportation 2040 Regional
Capacity Project List and have a designated ID # can be accessed at Appendix N of the 2014
Transportation 2040 Update, here. If your project is exempt from this requirement, please
enter "N/A." Helpful information on those exempt investments that are considered
programmatic in nature or are on local facilities and therefore not required to be on the Project



List can be found here.

For assistance or questions regarding these issues, contact Kimberly Scrivner at 206-971-
3281 or kscrivner@psrc.org.

Sponsoring Agency

City of Auburn

Co-Sponsoring Agency

CA Status

® Yes
O No

CA Sponsor (if applicable)

Contact Information

Project Contact Name

James Webb

Project Contact Phone

253-804-5040

Project Contact Email

jwebb@auburnwa.gov




Project Description

Project Scope

This project, adjacent to the City’s Environmental Park District, will repurpose the existing W Main St
corridor and construct Intelligent Transportation System (ITS) improvements to serve Auburn’s
designated Regional Growth Center. Roadway improvements include converting the existing four-lane
road section to a three-lane section with center two-way left turn lane, new bike lanes, new sidewalks,
new LED street lighting, and streetscape improvements between West Valley Highway and the
Interurban Trail (3,600ft). ITS Improvements include interconnecting and coordinating traffic signals

From C St NW along W Main St to W Valley Highway south to 15th St SW including two interchanges
with SR-18 and one with SR-167.




Project Purpose

The intent of the project is improve access to the Auburn Regional Growth Center from the west. This
will be accomplished through both the physical improvements to the W Main Street corridor and the
ITS improvements. The W Main Street improvements will enhance access for alternate travel modes
through the provision of new bike lanes, enhanced pedestrian facilities, and the removal of barriers.
Safety along the corridor will also be improved through the provision of the center two-way left-turn
lane which will provide a refuge for vehciles (esp. trucks) turning to/from businesses located along
the corridor. The ITS improvements will reduce intersection delays and improve travel times between
W Valley Highway and SR 167 and SR 18 and the regional growth center. This will also help to
reduce vehicle emissions.




Project Location

W Main Street

Please identify the county(s) the project is located in. Check all that apply.

King County

[ Kitsap County

] Pierce County

[ Snohomish County

Please identify the crossroad, milepost or landmark nearest the beginning and end of the
project below, if applicable. Crossroad/landmark nearest to the beginning of the project:

W Valley Highway

Crossroad/landmark nearest to the end of the project:

Interurban Trail

Please identify the center(s)

City of Auburn Regional Growth Center




Federal Functional Classification

Roadways must be approved on the federally classified roadway system before projects on it
may use federal transportation funds (this includes proposed new facilities), unless the project
meets certain exceptions. Resources to identify a facility's functional classification

or exceptions to this requirement may be found here.

Federal Functional Class

Urban Functional Classification Population over 5,000

You have selected Rural. If this is not the appropriate classification, please go back and
change your selection.

Please select the appropriate rural classification.

You have selected Urban. If this is not the appropriate classification, please go back and
change your selection.

Please select the appropriate urban classification.

17 Collector




Plan Consistency

All projects must be consistent with a comprehensive plan that has been certified by PSRC as
being consistent with the Growth Management Act, VISION 2040 and Transportation 2040.
Projects must be consistent with the comprehensive plan of each jurisdiction in which the
project is located. If a comprehensive plan has not been certified, projects located in that
jurisdiction may not be included in the Regional TIP.

Is the project specifically identified in a local comprehensive plan?

® Yes
O No

Is the project specifically identified in a local comprehensive plan?

The project is identified in the City of Auburn Transportation Plan, Chapter 3, page 3-25 and Figure
3-5.

The project is also identifed in the City of Auburn 2014-2019 Transportation Impact Program as
project #55 on page 36.

If no, describe how the project is consistent with the applicable local comprehensive plan,
including specific local policies and provisions the project supports.




Category Specific Questions

Select the project category

Corridor Serving Centers

Designated Regional Growth Center

In the sections below,please provide complete but concise responses, addressing as many bullet points as
possible. The evaluation and scoring of all submitted projects will be based on the answers provided by the
sponsor. Refer to the 2014 Regional Project Evaluation Criteria for PSRC’s FHWA Funds in PSRC's Call for
Projects for guidance, examples, and details on scoring for additional information.

A1. Regional Growth Center Development




A2. Project's Benefit to the Regional Growth Center




A3. Circulation Within the Regional Growth Center




Manufacturing/Industrial Center

B1. Development and Users Benefit

In the sections below,please provide complete but concise responses, addressing as many bullet points as possible. The
evaluation and scoring of all submitted projects will be based on the answers provided by the sponsor. Refer to the 2014
Regional Project Evaluation Criteria for PSRC’s FHWA Funds in PSRC's Call for Projects for guidance, examples, and

details on scoring for additional information.




B2. Mobility and Accessibility Benefit




Corridor Serving Center(s)

In the sections below,please provide complete but concise responses, addressing as many bullet points as possible. The
evaluation and scoring of all submitted projects will be based on the answers provided by the sponsor. Refer to the 2014
Regional Project Evaluation Criteria for PSRC’s FHWA Funds in PSRC's Call for Projects for guidance, examples, and details
on scoring for additional information.

C1. Benefit to Regional Growth or Manufacturing/Industrial Center

The project will benefit both existing and proposed residential and commercial uses in the adjacent
Regional Growth Center by enhancing access to/from the Center from the west. W Main Street, and the
corridors identified for ITS infrastructure provide direct access to/from the Regional Growth Center. The
proposed improvements will improve safety and reduce travel times and emissions for vehicle travel, and
will provide additional opportunities for non-motorized travel through the provision of dedicated bike lanes,
complete pedestrian facilities, and the removal of existing barriers.

The W Main Street improvements are identified in the City of Auburn Transportation Impact Program as
project#55. The ITS improvements identified along the West Valley Highway and 15th Street SW corridors
are identified on Figure 2-7 in the City of Auburn Comprehensive Transportation Plan and the bike lanes
along W Main Street are identified in Figure 3-4 in the Comprehensive Transportation Plan.

The project will benefit existing and future residents within the Regional Growth Center including low
income residents in two King County housing projects, commuters to/from the Regional Growth Center,
Boeing, GSA and other areas, freight uses through the provision of the center two-way left-turn lane along
W Main Street and the ITS improvements, commercial users within the Regional Growth Center and the
Outlet Collection, the Auburn School District (bus barn), transit users by reducing travel times and
improving non-motorized connectivity to the Auburn Transit Center, seniors (one of the new projects in the
Regional Growth Area is a senior housing project), and people with disabilities through the removal of
barriers and provision of ADA facilities.

The proposed project will support existing development both along the W Main Street corridor and in the
adjacent Regional Growth Center and will encourage additional development in both areas by providing
enhanced access to/from and between the two areas, reducing travel times for commuters and freight,
improving access to regional highway, trail facilities and transit, and enhancing safety and mobility for all
users.




C2. System Continuity/Long-Term Benefit and Sustainability

The W Main Street corridor currently has excess capacity for vehicular traffic, but limited or missing
non-motorized facilities. The excess capacity is not required to serve future forecast traffic volumes.
The provision of the center two-way left-turn lane will improve safety and efficiency along the corridor
by providing a refuge for turning vehicles and reducing the number of lanes turning vehicles are
required to cross at intersection and driveways. The provision of bike lanes, and the enhancement and
completion of sidewalks will promote usage by other travel modes. The ITS component of the project
will reduce vehicle delays and travel times for vehicle traffic improving efficiency and reducing
emissions.

The W Main Street corridor provides a direct connection to the regional growth center from the west,
with connections to West Valley Highway, Peasley Canyon Road, and SR 18. The corridors identified
for ITS improvements provide direct access between the Regional Growth Center and SR-18 and SR-
167. These corridors also provide connections between the Regional Growth Center and significant
retail and commercial areas located adjacent to the Center.

The W Main Street corridor crosses the Interurban Trail. Bike lanes currently exist along W Main Street
to the east of the trail, and along W Valley Highway to the west. The proposed bike lanes would
complete the missing link between these existing facilities and provide a new connection to the trail
from the West. The proposed pedestrian improvements would complete gaps in the existing sidewalk
system, and would remove ADA barriers along the corridor. This will provide enhanced access to the
trail, the Auburn Transit Center, Auburn Environmental Park, and the Regional Growth Center.

The ITS improvements will allow the signals along West Valley Highway and 15th Street SW to be
retimed and coordinated. This includes the interchanges with SR-18 and SR-167. The coordination will
reduce travel times between these regional facilities and the Regional Growth Center and other retail
and commercial uses served by these corridors including The Outlet Collection, Boeing, and GSA.
The improvements to signal coordination and operations will help to improve vehicle safety along the
corridors through reduced congestion. The improvements to W Main Street will improve pedestrian and
bicycle safety through the provision of improved and dedicated facilities. The provision of the center
two-way left-turn lane will improve safety along the W Main Street corridor by providing a refuge for
turning vehicles, especially trucks.




Air Quality and Climate Change

Please describe how your project will reduce emissions. Include a discussion of the
population served by the project (who will benefit, where, and over what time period).
Specific questions have been prepared to assist you in responding to this criterion depending
on the type of project.

Please select all of the elements in the list below that are included in the project’s scope of
work, and provide the requested information in the text box below.

[[] Diesel Particulate Emissions Reduction Projects (e.g. diesel engine retrofits)

[[] Roadway Capacity (general purpose and high occupancy lanes)

[] Transit

[ Bicycle/Pedestrian Facilities

Intelligent Transportation Systems (signalization, etec.)
[] Alternative Fuels or Vehicle Technology

] Other

The proposed bike lanes along W Main Street will extend for approximately 3,600 feet. They will connect the
existing bike lanes along W Main Street to the east and along West Valley Highway to the west. They will
provide a dedicated bike connection to the Interurban Trail, Auburn Environmental Park, Auburn Transit
Center and the Regional Growth Center from the west.

The ITS component will interconnect closely spaced intersections along West Valley Highway including
Peasley Canyon Road and the SR-18 ramp intersections. The ability to coordinate these intersections would
alleviate existing congestion and queuing issues during the peak hours when traffic volumes on West Valley
Highway are highest owing to its use as a parallel corridor to SR-167. The benefits of reducing delays and
managing vehicle queues through these intersections will improve safety (a reduction in rear-end collisions is
anticipated), reduce travel times through this section of the corridor, and reduce vehicle emissions
associated with intersection delays. W Valley Highway currently carries approximately 23,000 vehicles per
day, of which 11 percent are trucks.

The ITS improvements along 15th Street SW would interconnect and coordinate eight signalized
intersections, including the closely spaced SR-167 ramps. The improvements would again improve safety
and travel times along the corridor and would reduce emissions. 15th Street SW provides direct access from
SR-167 to The Outlet Collection, Boeing, GSA and Safeway’s regional distribution center. It currently carries
approximately 20,000 vehicles per day, of which 8 percent are trucks.

The ITS improvements along C Street SW would interconnect and coordinate five signalized intersections,
including the closely spaced SR-18 ramps. The improvements would again improve safety and travel times
along the corridor and would reduce emissions. C Street SW provides direct access from SR-18 to Boeing,
GSA and Safeway'’s regional distribution center. It currently carries approximately 21,000 vehicles per day, of
which 9 percent are trucks.

All three ITS corridors are served by transit. The improvements to signal timing and ability to coordinate the
signalized intersections along these corridors are expected to improve transit speed and reliability.




Financial Plan & Project Readiness

In this section, sponsors will address questions regarding the PSRC funding request, the
total estimated project cost and schedule, and the project’s readiness to obligate PSRC
funds. Sponsors should be aware of the following information before completing this
section:

Funding Request: Sponsors may request funding for any single project phase, but requests
for multiple phases are limited to preliminary engineering plus the subsequent phase
necessary. l.e, a sponsor may request funding for both preliminary engineering and right of
way phases or preliminary engineering and construction phases, but not both right of way and
construction phases.

Funding Requirements: A minimum of 13.5% of local matching funds is required for both
Surface Transportation Program (STP) and Congestion Mitigation and Air Quality
Improvement Program (CMAQ) funding. The combination of the requested PSRC funds plus
all other funding must be adequate to fully fund that phase. Requests that do not resultin a
phase being fully funded will be considered ineligible for PSRC funding.

Obligation Requirements: Per PSRC's project tracking policies, all project phases awarded
PSRC funds must obligate by June 1st of the program year selected. For more information,
see PSRC'’s project tracking policies here.



PSRC Funding Request

Please identify the phase(s) for which PSRC funds are being requested, the funding source,the amount, and expected year
of obligation. Confirm the total by pressing the calculate button.

Funding Source

@® STP

O CMAQ

Phase

Preliminary EngineeringDesign

Obligation Year
2015

Amount Requested

824500

Phase

Construction

Obligation Year

2016

Amount Requested
3043000

Total PSRC Funding Request

3867500




Total Estimated Project Cost and Schedule

In the table below, please provide the total estimated cost and schedule for all phases of the
project, from start to finish, and indicate when each phase was, or is planned to be,
completed. If a phase is not required for the project, indicate with N/A.

Please include all funding amounts and sources (including the requested PSRC funds) and
identify whether they are secure, reasonably expected, or unsecure. PSRC's definitions and
guidance for determining secure and reasonably expected funds may be found here.

NOTE: If you find that you need more rows than provided in the tables below, please fill out
the supplemental project cost spreadsheet available here and upload in the area below.

Upload (only if necessary)




Planning Phase

Please note, the planning phase of a capital project is considered to be part of the preliminary
engineering phase. Complete this section only if this project is an independent planning
study.

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status




Funding Amount

Total Planning Phase Cost

0

Actual or estimated completion date

Preliminary Engineering/Design Phase

Funding Source

Local Funds

Funding Status

Secured

Funding Amount

145500

Funding Source

FHWA STP

Funding Status

Unsecured

Funding Amount

824500

Funding Source

Funding Status




Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Total Preliminary Engineering/Design Cost

970000

Actual or estimated completion date

12/2015

Right of Way Phase

Funding Source

Funding Status




Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Total Right of Way Phase Cost

0




Actual or estimated completion date

Construction Phase

Funding Source

Local Funds

Funding Status

Secured

Funding Amount

537000

Funding Source

FHWA STP

Funding Status

Unsecured

Funding Amount

3043000

Funding Source

Funding Status

Funding Amount

Funding Source




Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Total Construction Phase Cost

3580000

Actual or estimated completion date

12/2016

Other Phase

Funding Source

Funding Status

Funding Amount

Funding Source




Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Funding Source

Funding Status

Funding Amount

Total Other Phase Cost

0

Actual or estimated completion date




Project Summary

The calculated total project cost below is based on the entries completed above. Please
review for accuracy before proceeding to ensure all funding is reflected.

Total Estimated Project Cost

4550000

Estimated Project Completion Date

12/2016

Financial Documentation

Please provide supporting documentation using the upload function below to demonstrate
that all additional funds for the phase(s) for which PSRC funds are being requested are
secure or reasonably expected.

Upload

http://fs19.formsite.com/psrc/files/f-0-475-7873214_9vYCdIZC_TIP_55_for_STP_Grant_App.pdf

Upload

Upload




Please describe the secure or reasonably expected funds identified in the supporting documentation.
For funds that are reasonably expected, an explanation of procedural steps with milestone dates for
completion which will be taken to secure the funds for the project or program should also be included.
For more information, refer to PSRC's financial constraint guidance.

Local funding for the project is secured from the City of Auburn.




Project Readiness

PSRC recognizes that the complexity of some projects can trigger a variety of prerequisites
that must be satisfied before federal funding is typically eligible to be obligated. The questions
in this section are designed to identify those requirements and assist sponsors to:

« Identify which obligation prerequisites and milestones apply to their specific project.

« Identify which of these have already been satisfied at time of application.

* Provide an explanation and realistic completion date for all obligation prerequisites and
milestones not yet completed.

In the following section, sponsors will be asked a series of questions about the project.
Based on these responses, sponsors will be directed to the appropriate set of subsequent
questions addressing the project's readiness.

NOTE: Sponsors applying for funds for only planning studies or preliminary
engineering/design phases are not required to provide further information for project
readiness and will be directed to the next required set of questions.

Are you requesting funds for ONLY a planning study or preliminary engineering?
O Yes

® No

Is preliminary engineering for the project complete?

O Yes

® No

What was the date of completion (month and year)?

Have preliminary plans been submitted to WSDOT for approval?
O Yes
® No

When are preliminary plans expected to be complete and approved by WSDOT (month and
year)?

N/A

Are there any other PE/Design milestones not listed above?




Project Readiness

What is the current level of NEPA documentation?

O Environmental Impact Statement (EIS)

O Environmental Assessment (EA)

® Documented Categorical Exclusion (DCE)
O Categorical Exclusion (CE)

Has the NEPA documentation been approved?

O Yes
® No

Please provide the date of NEPA approval, or the anticipated date of completion (month and
year).

07/2015




Project Readiness

Will right of way be required for the project?

O Yes
® No

How many parcels do you need?

What is the zoning in the project area?

Discuss the extent to which your schedule reflects the possibility of condemnation and the
actions needed to pursue this.

Does your agency have experience in conducting right of way acquisitions of similar size and
complexity?

O Yes
O No

If not, when do you expect a consultant to be selected, under contract, and ready to start
(month and year)?

In the box below, please identify all relevant right of way milestones, including the current
status and estimated completion date of each. For example, these might include:* True cost
estimate of right of way+ Right of way plans (stamped)s Relocation plane Right of way
certifications Right of way acquisitione Certification audit by WSDOT ¢ Relocation certification




Project Readiness

Are funds being requested for construction?

® Yes
O No

Do you have an engineer's estimate?

® Yes
O No

Identify the environmental permits needed for the project and when they are scheduled to be
acquired.

SEPA 06/2015
NEPA 07/2015

Are Plans, Specifications & Estimates (PS&E) approved?

O Yes
® No

Please provide the date of approval, or the date when PS&E is scheduled to be submitted for
approval (month and year).

12/2015

When is the project scheduled to go to ad (month and year)?

02/2016




Other Considerations

Please describe any additional aspects of your project not previously addressed in the
application that could be relevant to the final project recommendation and decision-making
process. In addition, please describe any innovative components included in your project:
these could include design elements, cost saving measures, or other innovations.




File Submission

Please provide any additional supporting documents, including maps, through the upload
functions below.

Upload

Upload

Final Review

Please review all application form questions to ensure you have completed all fields. An email
containing a PDF version of the project application will be sent to the project contact upon
submission.

NOTE: Sponsors may update and resubmit information included in the application until the
April 8th deadline. After the deadline has passed, the form site will close and sponsors will
not have access for revisions.

Last Update

2014-03-19 17:02:37

Start Time

N/A with Save & Return

Finish Time

N/A with Save & Return

P

67.138.162.66

Browser

IE9

(O

Windows

Referrer

http://fs19.formsite.com/res/formLoginReturn
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ARTERIAL STREET FUND (102) Capital Facilities Plan

Six Year Capital Facilities Plan, 2014-2019 Special Revenue Fund
Project Title: W Main Street Multimodal Corridor and ITS Improvements TIP # 55
Project No: CPXXXX

Project Type: Non-Capacity

Project Manager: TBD LOS Corridor ID# 11
Description:

This project will repurpose the existing W Main St corridor within Auburn’s designated Regional Growth Center and will construct Intelligent
Transportation System (ITS) improvements serving local and regional transportation networks and a major commercial retail center.
Improvements include converting the existing four-lane roadway section to a three-lane section including center two-way left turn lane with
new bike lanes, new sidewalks, new LED street lighting, and streetscape improvements between West Valley Highway and the Interurban
Trail. ITS Improvements include interconnecting and coordinating traffic signals From C St NW along W Main St to W Valley Highway
south to 15th St SW including two interchanges with SR-18 and one with SR-167.

Progress Summary:

Future Impact on Operating Budget:
This project will have no impact on the operating budget for street maintenance.

Budget: 2013 YTD Actual 2014 2013 Budget
Budget Expenditures Budget Balance
Adopted Budget - - - -
Budget Amendments - - - -
Adjusted Budget - - - -
Activity:
(Previous Yrs) 2013 YE 2014 Year End | Total Project
Funding Sources: Prior to 2013 Estimate 2014 Budget 2015 Budget Project Total Cost
Unrestricted Street Revenue - - - 58,200 - 273,000
Grants (Fed, State,Local) - - - 824,500 - 3,867,500
REET - - - - - -
Traffic Impact Fees - - - - - -
Other - - - 87,300 - 409,500
Total Funding Sources: - - - 970,000 - 4,550,000

Capital Expenditures:

Design - - - 970,000 - 970,000

Right of Way - - - - - -
Construction - - - - - 3,580,000
Total Expenditures: - - - 970,000 - 4,550,000

Forecasted Project Cost:
Total| Expenditures

2016 2017 2018 2019 2014-2019 | Beyond 2019
Funding Sources:
Unrestricted Street Revenue 214,800 - - - 273,000 -
Grants (Fed, State,Local) 3,043,000 - - - 3,867,500 -
REET - - - - - -
Traffic Impact Fees - - - - - -
Other 322,200 - - - 409,500 -
Total Funding Sources: 3,580,000 - - - 4,550,000 -
Capital Expenditures:
Design - - - - 970,000 -
Right of Way - - - - - -
Construction 3,580,000 - - - 3,580,000 -
Total Expenditures: 3,580,000 - - - 4,550,000 -

Grants / Other Sources: FHWA STP Grant / City Fund 105 - Arterial Preservation Funds




