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Capital Cost Distribution 
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SWD labor, 2% 

Intergovernmental 
services, 1% 

Site selection & 
environmental 
assessment, 2% 

Design consultant & 
commissioning, 11% 

Permit fees & 
inspection services, 1% 

Construction manager, 
7% 

Construction, 56% 

Art, 1% 

Equipment & 
furnishings, 1% 

Land acquisition, 18% 

Percentages are approximate and will vary by project 



Factoria RTS Construction Cost 
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Fully enclosed building, 
21.4% 

3.7% 

1.9% 
0.3% 

3.5% 

4.3% 

Site development, 
28.4% 

Regulatory & 
sustainability 

requirements, 15.3% 

7.1% 

4.6% 

Sales tax, 9.5% 

Fully enclosed building

Commercial tipping floor

Self-haul tipping floor

Recycling

Household hazardous waste

Pre-load compaction

Site development

Regulatory & sustainability requirements

Operational requirements

Continuing operation during construction

Sales tax



Factoria Construction Cost:  

Fully Enclosed Building 
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4 

• Dust suppression 

• Aesthetics 

• Metal building structure 

• Building systems 
• HVAC 

• Electrical 

• Fire sprinkler 

• Plumbing 

 

 

 

 

 

 
 

 

Benefits 

• Contains dust, noise, 
odor, light pollution, litter 

• Vector control 

• Added storage capacity 

 

21.4% 



Factoria Construction Cost:  

Commercial Floor 

• Flat floor 

• Lower level – foundation, slab, and concrete walls 

• Upper level – slab only 

Flat floor benefits 

• Flexibility 

• Recovery of 

recyclable 

materials 

• Storage capacity 
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Commercial 

floor 

3.7% 



Factoria Construction Cost:  

Self-haul Floor 
• Flat floor 

• Lower level – foundation, slab, and concrete walls 

• Upper level – slab only 

• Area includes space for yard waste collection 
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1.9% 

Self-haul  

floor 

Flat floor benefits 

• Flexibility 

• Recovery of 

recyclable 

materials 

• Storage capacity 

 

 



Factoria Construction Cost:  

Self-haul Recycling 

• Upper-level slab on grade 

• Factoria currently has no recycling 
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Factoria Construction Cost:  

Household Hazardous Waste 

 Fixed sorting facilities 

 Protected drive-thru canopy 

 Spill containment systems 

 Specialized construction 
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3.5% 



Factoria Construction Cost:  

Pre-load Compaction 
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Compactor Pushing compacted garbage into a trailer 

Current open top dumping View from top of dumping chute 

4.3% 



Factoria Construction Cost: 

Site Development 

 Storm water systems 

 De-watering systems 

 Mass earthwork/site 

demolition 

 Retaining structures/walls 

 On-site paving 

 

 Site utilities 

• Water 

• Power & lighting 

• Gas 

• Utility hook-ups/connection fees 

 Signage, site accessories, 

exterior handrails & 

guardrails 
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Storm Water 

Vault 

Temp.  

Wall 

28.4% 



 

 

Factoria Construction Cost:  

Regulatory/Sustainability Requirements 

 LEED 

• 1.5 percent contractor 

administrative mark-up 

• 2 percent allocation for  

upgraded systems  

 Segregated Drainage 

• Waste water 

• Storm water 

• Water recycling 

• Sand filtration 

 Landscaping – low impact 

development (LID) 

 Wetland mitigation 

 Off-site access street 

modifications 
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Daylight skylights 
Rainwater recovery tank 

Translucent wall panels 

Rainwater collection system 

LID Landscaping 

15.3% 



 

 

Factoria Construction Cost:  

Operational Requirements 

 Administration/operations 

building 

 Fuel station 

 Security 

 Post-disaster immediate 

occupancy 
• Enhanced Structure 

• Emergency Generator 
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Fuel 

Station 

Scale House 

Admin/Ops 
Bldg. 

7.1% 



Factoria Construction Cost: Continuing 

Operation During Construction 

• Phased construction 

allows continued operation 
• Minimizes impact to customers 

• Minimizes adverse impact on 

other facilities 

• Longer construction period 

adds cost 
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Phase 2 Phase 3 Final Phase 4 

Phase 1 

4.6% 



Factoria Construction Cost: 

Sales Tax 

Sales tax of 9.5 percent 
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9.5% 



Factoria Construction Cost: 

Reductions Implemented 

• Cost reduction 

• Value engineering (external)  $  2.3 million  

• Design reassessment (internal) $  8.1 million 

• Total to-date   $10.4 million 

• Design reassessment is an ongoing process 

• Opportunities for additional cost savings may be 

identified during negotiated procurement process for 

construction 
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Construction Cost Reduction Estimates 

Element Potential Savings 

Eliminate self-haul area $  4,400,000 

Eliminate recycling area $  2,300,000 

Eliminate or reduce HHW area $  1,600,000 

Structural design standard of Life Safety instead of Immediate Occupancy $     230,000 

Close during construction $  1,700,000 

Lower quality plumbing, electrical, and mechanical systems $     100,000 

Eliminate concrete paving in high wear area – all asphalt paving $     400,000 

Use simpler aesthetic surfaces and finishes $     630,000 

Eliminate wall panels (open-sided building construction) $  1,400,000 
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Construction Cost Reduction 

Considerations 

• Service 

• Ability to provide self-haul, recycling, and/or HHW service 

• Ability to provide service after a disaster 

• Ability to provide local service during construction 

• Increase in maintenance cost 

• Decreased service life of roadway pavement and mechanical, 

plumbing and electrical elements  

• Environment and community 

• Open building – less control of noise, odor, dust, litter, vectors 

• Less attention to aesthetics 
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