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Comments Received 

• Written comments received from 43 different sources 

• 17 cities provided comments 

• 10 cities supported the Base Plan 

• Significant interest in considering  strategies that 
would allow not building a Northeast station 

CComment period extended to February 3 
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Ongoing Analysis 

• Draft plan review completed in October 

• Division continued to address City feedback 

• Ongoing analysis and discussions with Auditor and 
Council Staff 

• Ongoing work to address challenges identified with 
options in draft plan review 
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What if no Northeast? 

Assumptions: 
• Houghton would close 
• Do not use the Eastgate property 
• Bellevue in system through June 2028 

Problem: 
Without a new Northeast Recycling &Transfer Station, 
about 165,000 tons and 125,000 transactions 
annually would have to be absorbed by other stations 
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Options Identified 

Three options identified: 
1. Redirect some commercial traffic from Factoria to 

Shoreline and Renton, which would stay open 
2. Limit self-haul services at Factoria to evenings and 

weekends, eliminate recycling and HHW service at 
Factoria, and Renton stays open 

3. Redesign and build Factoria bigger, limit self-haul services 
at Factoria to evenings and weekends, eliminate recycling 
and HHW service at Factoria, and Renton stays open  
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Limitations: 
• Requires an ordinance to allow 

redirecting commercial traffic 
• Collection costs would increase for 

curbside customers in the redirected 
areas 

• Higher SWD hauling costs and 
environmental impacts from 
additional hauling 

• Increased traffic  around Factoria, 
Renton, and Shoreline 

• Minor permit revisions potentially 
required 

 

Features: 
• Commercial haulers directed to 

specific transfer stations from 2021 
until at least July 2028 

• Retains full recycling and HHW service 
at Factoria 

• No restrictions on self-haul services 
• Factoria built with second compactor, 

additional scales, and a queuing lane  
• Operating hours at Factoria extended 
• Renton refurbished and remains open 
• Factoria replacement can proceed on 

schedule without major cost increases 
• ~ $94M in capital savings 

Option 1:  Redirect Commercial 
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Limitations: 
• Requires Council action to allow limiting 

self-haul 
• Small businesses that frequently self-haul 

may face limited access 
• Increased traffic around Factoria and 

Renton 
• Potentially significant self-haul wait times 

at Factoria and Renton during busiest 
periods (up to ~1 hour) 

• Minor potential permit revisions at Factoria  
• Eliminates most recycling at Factoria 
• Requires siting and constructing HHW at 

another location 

Features: 
• Factoria open to commercial haulers 

and account customers only, until  
4 p.m. on weekdays 

• No recycling, except yard waste, at 
Factoria 

• No HHW service at Factoria 
• Hours of operation at Factoria 

extended 
• Factoria built with second compactor, 

additional scales, and a queuing lane 
• Renton refurbished and remains open 
• Factoria replacement can proceed on 

schedule without major cost increases 
• ~ $88M in capital savings 

Option 2: Limit Self-Haul at Factoria 
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Limitations: 
• Current procurement canceled 
• New permits required from Bellevue, 

including potential for full EIS 
• Factoria replacement delayed by at least two 

years 
• Requires Council action to limit self-haul 
• Small businesses that frequently self-haul 

may face limited access 
• Increased traffic around Factoria and 

Renton 
• Increased wait times at Factoria and Renton 
• Eliminates most recycling at Factoria 
• Requires siting and constructing HHW at 

another location 

Features: 
• Redesign to increase building size by 

~ 17,000 sq. ft. 
• Factoria open to commercial haulers 

and account customers only, until  
4 p.m. on weekdays 

• No recycling, except yard waste, or 
HHW service at Factoria 

• Hours of operation at Factoria 
extended 

• Factoria built with second compactor, 
additional scales, and a queuing lane  

• Renton refurbished and remains 
open 

• ~ $62M in capital savings 

Option 3: Major Factoria Redesign 
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Options Compared 

Base Plan 
1 –  No Northeast 

Redirect Commercial 
2 – No Northeast 

Limit Self-Haul 
3 – No Northeast 

Major Factoria Redesign 

No delay or cost increases for 
replacing Factoria 

No delay or significant cost 
increases to replace Factoria 

No delay but moderate cost 
increases to replace Factoria 
(siting HHW off-site) 

2-year delay and significant cost 
increases to replace Factoria 
and new permits needed 

Some facilities underutilized,  
at least initially 

Facility use maximized Shoreline underutilized; Factoria 
at times over utilized 

Shoreline underutilized; Factoria 
at times over utilized 

Most capacity for future 
growth 

Limited flexibility for future 
growth 

Some flexibility for future growth Some flexibility for future growth 

Shortest wait times Marginally increased wait times Significantly increased wait times 
for self-haulers during peak 
hours 

Increased wait times for self-
haulers 

Highest level of service  
(self-haul, recycling, HHW) 

High level of service  
(self-haul, recycling, HHW) 

Lower level of service  
(self-haul, recycling, HHW) 

Lowest level of service  
(self-haul, recycling, HHW) 

Shortest hauling distances/ 
lowest hauling costs and 
impacts 

Longer hauling distances/ 
higher hauling costs and 
impacts 

Potential for additional hauling 
costs and impacts 

Potential for additional hauling 
costs and impacts 

Highest capital cost Largest reduction in capital cost Lower reduction in capital cost 
than Option 1 

Lowest reduction in capital cost 
of the “no Northeast” options 
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Summary 

• Factoria can proceed this year, with minor 
modifications, without foreclosing “no Northeast” 
options 

• There is no benefit to delaying Factoria 

• There is likely to be a significant cost to  
delaying Factoria 
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Recommendation 

• Proceed with Factoria this year (with minor modifications) 
to protect schedule and budget 

• Further analysis, City input, and Council direction 
regarding:  

• Current Transfer Plan 

• Northeast “no-build” Options 1 & 2  
(could include other operational modifications) 

 


