
 

Shingles in Paving Demonstration Project Phases 
1. Involve Other Public Agencies and Conduct Stakeholder Meeting 

LinkUp has completed phase one of the project.  The program contacted public agencies to 
determine their interest levels in working on an HMA trial in Washington State. These agencies 
include Washington State Department of Transportation (WSDOT), King County Department of 
Transportation (King County DOT), Seattle Department of Transportation (Seattle DOT), and 
Seattle Public Utilities (SPU).  In August 2007, LinkUp held a meeting with interested 
stakeholders, including public agencies, asphalt shingle recyclers, hot mix asphalt producers, 
and other interested organizations, to solicit input about conducting an HMA paving 
demonstration. An advisory group made up of industry and agency representatives was formed 
to provide input on project design and key project decisions. COMPLETED - OCT, 2007 

2. Identify and Select Construction Project 
In phase two, LinkUp will work with the King County DOT Road Services Division to select a 
road project. If a King County road project cannot be identified, road projects in other 
jurisdictions will be considered. LinkUp will contact asphalt producers already under contract 
about their willingness and ability to incorporate tear-off shingles into their products. 

3. Develop Specifications for Use of Tear-off Shingles in HMA and Select and Monitor 
Shingles Processor 
In this phase, specifications will be finalized for use of tear-off asphalt shingles in HMA. As 
outlined in the final specification, LinkUp will draft an RFP that summarizes the processing 
services needed to prepare shingles for inclusion into HMA. Site visits will be conducted and 
bids will be solicited for the materials from processors capable of meeting the specification. 
LinkUp will work with the selected processor to ensure that shingles are processed to the 
standards detailed in the processor RFP. The shingles will then be stockpiled, sampled and 
tested prior to use in the field demonstration. 

4. Monitor Production and Installation of HMA and Coordinate Sampling 
Phase four includes monitoring the production and application of asphalt mix to ensure 
compliance with the study design is adhered to. LinkUp will coordinate the collection of samples 
from recycled asphalt shingles, loose HMA, and HMA pavement cores from the testing areas 
(both experimental and control areas). 

5. Produce Report and Publish Results 
In this final phase, LinkUp will prepare a summary report that includes methodology, testing 
results and conclusions. LinkUp will conduct a workshop to present results of the project to the 
advisory group, key stakeholders as well as other interested staff from transportation 
departments in the Puget Sound area. Finally, trial results will be distributed for publishing to 
relevant trade journals. 

Project Web site: 
http://www.metrokc.gov/dnrp/swd/linkup/shingles/paving-demo.asp 
Contact: 
Kris Beatty, King County Solid Waste Division, 206-296-3740, kris.beatty@kingcounty.gov 
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