
 
 
 
 

Project Scope 
April 
1996 

March 
1997 

September 
1997 

August 
1998 

December 
1998 

December 
1999 

December 
2000 

December 
2001 

December 
2002 

December 
2003 

December 
2004 

December 
2005 

1. Valley 
Growers 
Nursery 

Improve runoff 
from nursery; 
incorporate 
storm water 
controls into 
future Park 'n 
Ride Lot 

Site clean up and 
stabilization car-
ried out by the 
City of Issaquah 
in June and July 
1995; DOT and 
Metro scheduled 
to construct lot in 
1996. 

First phase has 
been completed.  
Runoff problems 
concerning live-
stock solved; 
area has been 
regraded and 
seeded.  Second 
phase: Issaquah 
Parks and Metro 
Transit are con-
ducting active 
negotiations; ret-
rofitting has been 
funded by Metro 
Transit. 

No change No change Area is being de-
veloped as park 
and ride lot by 
King County/ 
Metro.  Final pav-
ing to be com-
pleted by 4/30/99.

Park ‘n Ride lot is 
finished.  Project 
is completed with 
stormwater 
ponds. 

      

2. Issaquah 
State Fish 
Hatchery 

Connect hatch-
ery discharge 
from pond 
cleanings to 
Metro sanitary 
sewer diverting 
wastewater 
from creek and 
lake. 

Shoreline im-
provement funds 
located for hatch-
ery waste water 
diversion ex-
penses. Metro 
advertised for a 
change in the 
water rights di-
version point 
which would al-
low the hatchery 
to consume water 
(thus sending it to 
Renton treatment 
plant). Ok from 
Dept. of Ecology 
is pending. Cost 
for diversion es-
timated at 
$50,000; $15,000 
per year for main-
tenance.  Moving 
ahead either now 
or in 1997 is de-
pendent on 
Hatchery up-
grades. 

Water right diver-
sion permitted by 
Dept. of Ecology.  
Hook-up fee to 
divert pond wash-
ings to sewer 
system estimated 
at  $325,000.  
Annual O& M  
expected to be 
$20,000 - 25,000.  
No funds identi-
fied at this point.  
On-site treatment 
options are being 
evaluated in con-
junction with 
Hatchery up-
grade.  

 

Feasibility 
study of treat-
ment and di-
version alterna-
tives being con-
ducted; com-
pletion sched-
uled for Octo-
ber 1997. 

Feasibility 
study com-
pleted in 
Spring ’98.  
Final solution 
being dis-
cussed by 
DFW, King 
Co., and Issa-
quah.  Deci-
sion pending 
Fall ’98. 

Waste water 
treatment facility 
still being 
planned for im-
plementation at 
the hatchery.  
The new facility 
will have a water 
re-use compo-
nent as well as 
demonstrating 
new technology 
for waste water 
treatment.   

Requests for 
Proposals for de-
sign and con-
struction of a so-
lar aquatic water 
purification 
greenhouse was 
advertised by 
King County 
Wastewater 
Treatment Divi-
sion.  The struc-
ture will provide 
further treatment 
for hatchery 
cleaning opera-
tion waters.  In 
addition to water 
treatment, the 
facility will provide 
educational ex-
hibits describing 
wastewater 
treatment, water 
recycling, water 
reuse and the 
importance of 
retaining in-
stream flows for 
salmon.  Esti-
mated construc-
tion start date is 
spring 2001.  

 

A Notice to Pro-
ceed for Design 
to Construct was 
issued in June, 
2000.  Sverdrup 
Civil has pro-
ceeded with ini-
tial design.  the 
project was 
placed in a hold-
ing pattern in 
September 2000 
when design 
and construction 
costs escalated.  
Any construction 
start date will be 
determined later 
in 2001. 
 

WDFW deter-
mined that main-
tenance costs 
for the green-
house proposal 
would be pro-
hibitive and has 
requested an 
alternative pro-
posal involving 
outdoor wetland 
treatment.  The 
project has been 
transferred to 
SWEES in KC 
WLR. 

CPOSA staff in 
WLRD evalu-
ated several 
alternatives for 
work at the 
hatchery.  WTD 
selected option 
to contribute 
funds towards 
environmental 
education at 
the hatchery.  
Staff revised 
environmental 
education sign-
age proposed 
by Friends of 
Issaquah 
Salmon Hatch-
ery.  WTD will 
contribute 
$50,000 to 
preparation and 
installation of 
the signs in 
early 2003. 

$50,000 in 
WTD funding 
for an educa-
tional kiosk was 
provided to the 
Friends of the 
Issaquah 
Salmon Hatch-
ery (FISH) in 
2003. Installa-
tion to be com-
pleted in first 
quarter of 2004.

Completed.  
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Project Scope 
April 
1996 

March 
1997 

September 
1997 

August 
1998 

December 
1998 

December 
1999 

December 
2000 

December 
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December 
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December 
2003 
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2004 

December 
2005 

3. Sunset 
Quarry 

Correct runoff 
problems gen-
erated by 
quarry opera-
tions 

Minimum grading 
fees are being 
paid in order that 
permits do not 
expire.  Work to 
reroute Tibbetts 
Creek/construct 
additional holding 
ponds has not 
been initiated to 
date.  Private / 
Public mitigation 
partnership is 
being evaluated. 

 

 

 

Pacific Topsoils 
has leased 50 
acres of the site.  
The company is 
interested in cor-
recting runoff 
problems and has 
hired a consultant 
to develop plans.  
Dept. of Ecology 
and Dept. of De-
velopment and 
Environmental 
Services are 
working with 
company to de-
velop manage-
ment plan.  King 
County Parks is 
negotiating to 
purchase the re-
maining 70 acres 
(no mitigation 
needed on this 
part of the prop-
erty). 

Evaluation of 
site mitigation 
for 50 acres is 
underway.  
King County 
Parks has final 
review of man-
agement plan. 

No change Perimeter proper-
ties not needing 
reclamation have 
been acquired.  
Remaining 45-55 
acres need rec-
lamation prior to 
King County pur-
chase.  Final plan 
for reclamation 
has hit snag with 
seller over steep 
cliff portion of 
property. Once 
solved, King Co. 
has purchase 
agreement in 
place w/ first right 
of refusal. 

Restoration plan 
was resubmitted 
to DDES in Octo-
ber 1999 for ap-
proval. 

Reclamation 
permit in limbo 
pending (1) 
submittal of ad-
ditional hydro-
logic and geo-
logic information 
from property 
owner Pacific 
Topsoils; and (2) 
clarification of 
reclamation and 
bond obligations 
following sale of 
property to Pa-
cific Topsoils.  
King County 
Parks still holds 
purchase option 
for site pending 
State and 
County ap-
proved reclama-
tion. 
 

DDES termi-
nated its review 
of the proposed 
revised reclama-
tion plan after 
Pacific Topsoils 
failed to respond 
to requests for 
supplemental 
technical infor-
mation to sup-
port their pro-
posed design.  
 

A Stop work 
was issued to 
Pacific Topsoils 
for working with 
an expired 
permit and in a 
manner con-
trary to what is 
allowed under 
their permit and 
current plans. 
The operator 
appealed the 
SWO and a 
hearing is forth-
coming.  

Pacific Topsoils 
revised their 
operating plan 
to allow the 
continuation of 
topsoil process-
ing. A large 
portion of the 
processing 
area was paved 
in 2003 and PTI 
plans to moni-
tor runoff to 
confirm compli-
ance with the 
lake protection 
standards. In-
spections have 
shown these 
drainage facili-
ties are func-
tioning ade-
quately, even 
during large 
storm events. 
The upper por-
tion of the site, 
where reclama-
tion was to oc-
cur, is experi-
encing slides, 
resulting in in-
creased sedi-
mentation in 
May Creek. 
 

A Notice of Vio-
lation was is-
sued for BMP 
implementation 
issues.  Wheel 
wash was up-
graded, sedi-
ment ponds 
were reestab-
lished.  A sig-
nificant amount 
of ESC was 
added to the 
site that has 
reduced some 
of the turbidity 
problems.  
Naturally occur-
ring slides on 
upper site have 
not been com-
pletely stabi-
lized, however 
the majority of 
the area af-
fected by the 
slides drains to 
May Creek and 
not Lake Sam-
mamish. 

Pacific Topsoils 
submitted to 
DDES a drainage 
plan as part of a 
permit application 
to mitigate the 
paving that was 
done without 
permits.  This 
application is still 
under review.  
The BMP’s have 
been imple-
mented and 
WLR’s Notice of 
Violation reported 
last year has 
been rescinded. 
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1997 

September 
1997 

August 
1998 

December 
1998 

December 
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December 
2003 

December 
2004 

December 
2005 

4. Bianca 
Mine  

Stabilize erod-
ing mine spoils 
on Tibbetts 
Creek tributary 

King County capi-
tal project: design 
and permits 
1995-1996; con-
struction in 1997. 
Cost estimated at 
$620,000. 

Land has been 
annexed to City 
of Issaquah.  
King County has 
completed the 
alternative design 
report and is 
working with Is-
saquah to trans-
fer responsibility.  
Final construction 
costs will depend 
upon solution 
chosen.  Evalua-
tion of solution 
has been added 
to the East Vil-
lage EIS as-
sessment and 
Issaquah capital 
projects list. 

Issaquah 
evaluating cost 
share options 
with King 
County. 

No change Cost sharing cur-
rently being ex-
plored between 
East Village de-
velopment and 
Corps of Engi-
neers. 

The City of Issa-
quah completed a 
development 
agreement with 
Intracorp for the 
Cougar Mountain 
East Village de-
velopment to take 
ownership of this 
property.  City is 
working with the 
Corps of Engi-
neers through the 
Lake Washington 
Ecosystem Res-
toration Study to 
address bank 
stabilization and 
habitat improve-
ment options for 
this property.  A 
feasibility study is 
underway. 

Project still un-
der evaluation 

City is working 
with Intracorp on 
developing a 
stabilization plan 
per the devel-
oper agreement.  
Corps of Engi-
neers in-
volvment ended 
after City deter-
mine that project 
could be imple-
mented more 
quickly under a 
City-Intracorp 
funded project. 

City and Intra-
corp success-
fully completed 
the Bianca 
Mine Stabiliza-
tion Project in 
November at a 
cost of $200k.  
City to monitor 
and maintain 
site for several 
years to ensure 
plant survival. 

Monitoring and 
maintenance 
continue. 

Monitoring and 
maintenance 
continue. 

Project com-
pleted. 

5. Interpace 
Mine 

Stabilize erod-
ing mine spoils 
on  

Tibbetts Creek 
tributary 

SWM is currently 
preparing pre-
liminary project 
scope and cost 
estimates; de-
pendent on geo-
technical analy-
sis.  SWM will 
coordinate with 
land owner for 
solution.  

Preliminary scope 
and cost esti-
mates  complete. 
The project is on 
the King County 
CIP list for fund-
ing through a 
1998 bond. 

No change Proposed for 
construction in 
’99 if bond 
goes through. 

Since problem is 
on private prop-
erty and the re-
sult of owners 
actions, a cost 
share remedy will 
be offered.  Offer 
not extended to 
owner - awaiting 
prioritization from 
watershed group. 

Project was pro-
posed to the US 
Army Corps of 
Engineers for 
cost-sharing, but 
was recently de-
nied.  Project will 
likely be dropped.

No change. No change. No change. Santana Truck-
ing is currently 
operating site 
and has applied 
for a sand and 
gravel permit.  
They have in-
stalled erosion 
control, but the 
site is still a 
significant 
source of sedi-
ment to Tib-
betts Creek. 

Santana Truck-
ing has imple-
mented some 
ESC controls 
that are mini-
mally effective.  
New plans as 
required under 
the periodic 
review process 
with DDES 
have not yet 
been submit-
ted. 

A number of 
water quality 
complaints 
were received 
about this site. 

Santana ap-
pealed the pe-
riodic review 
but the Hear-
ings Examiner’s 
July decision 
upheld it.  In 
September, 
Santana re-
quested a re-
consideration of 
the Hearing 
Examiner’s de-
cision.  The 
outcome is 
pending. 
More WQ com-
plaints received. 
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March 
1997 
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1998 
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1998 
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December 
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2004 

December 
2005 

6. Inspection 
Program 
for New 
Develop-
ment 

Continue en-
hanced erosion 
and sediment 
control program 
through inspec-
tor assigned to 
Lake Sammam-
ish watershed 

Position to be 
integrated into 
the DDES inspec-
tion program. Po-
sition was grant 
funded in 1995; 
$80,000 was 
budgeted for po-
sition starting in 
1996 and filled in 
January.  

Program will be 
continued with 
King County sub-
basin dedicated 
inspector in 1997.  
Contractor edu-
cation and coor-
dination with pub-
lic and private 
sectors will be 
developed across 
jurisdictions.  

Continuation of 
Lake Sammam-
ish inspector 
position pro-
posed in King 
County Water 
and Land Re-
sources 1998 
budget.  
Evaluation of 
expanded pro-
gram is in-
cluded in 
Sammamish 
Watershed list 
of regional pro-
jects. 

Proposed in 
DDES budget 
through new 
fee ordinance 
for continua-
tion in 1999. 

4 TESC field in-
spectors are now 
funded through 
fee ordinance 
and ESA. One 
continues to be 
dedicated to Lake 
Sam.  

The TESC pro-
gram continues in 
King County and 
the City of Issa-
quah and has 
been initiated by 
the new City of 
Sammamish. 

No change Western bound-
ary of drainage 
area annexed by 
City of Bellevue.  
TESC program 
continues to in-
spect permits 
issued by 
County.  TESC 
inspection for 
City permits not 
included in 
ILA’s. 

With the incor-
poration of the 
City of Sam-
mamish and 
annexations by 
Issaquah on 
the eastern 
side of the lake, 
and the an-
nexation by 
Bellevue on the 
western side of 
the lake, the 
Program’s ser-
vices to the 
Lake Sammam-
ish drainage 
area are limited 
to activities 
permitted by 
DDES prior to 
incorporation 
and annexa-
tion. 

No change. King County no 
longer has an 
“enhanced” 
ESC program 
as all DDES 
inspectors are 
responsible for 
ESC inspec-
tions on indi-
vidual sites.  
King County 
inspection ac-
tivities in the 
Lake Sammam-
ish basin con-
tinue to be very 
limited as a 
result of an-
nexations and 
incorporations. 

No change. 
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2004 

December 
2005 

7. Basin-
wide edu-
cation 
program 

Continue and 
expand educa-
tion programs 
in all 4 jurisdic-
tions to inform 
residents of 
household best 
management 
practices and 
source controls 

Media campaign; 
bus placards; real 
estate training; 
new resident 
packets; 
$150,000 per 
year. 

 

 

Expanded educa-
tional program 
focusing on best 
management 
practices and 
source controls 
for businesses, 
landscapes, for-
est practices, ag-
ricul-tural prac-
tices, and house-
holds will be im-
plemented in the 
basin in 1997. 

Program con-
tinuation pro-
posed in King 
County Water 
and Land Re-
sources 1998 
budget. 

Proposed for 
continuation in 
WLRD budget 
for 1999 and 
also included 
in Issaquah, 
Bellevue, and 
Redmond 
budget pro-
posals. 

Education activi-
ties continue 
throughout the 
basin and in the 
Cities of Issa-
quah, Bellevue & 
Redmond. 

Education activi-
ties continue 
throughout the 
basin and in the 
Cities of Issa-
quah, Bellevue & 
Redmond.  In 
addition, a stew-
ardship program 
has been active 
in the Sammam-
ish Basin during 
1999. 

No Change—
stewardship ser-
vices were not 
given to the City 
of Sammamish 
and most of the 
ELS basin 

 Stewardship
program is ac-
tive in the Issa-
quah Basin with 
ongoing educa-
tion activities 
provided by 
both the City of 
Issaquah and 
King County 
Water and 
Land Re-
sources Divi-
sion.  City of 
Redmond part-
nered with King 
Co in present-
ing a series of 
three work-
shops within 
Lake Sammam-
ish Basin on 
Natural Yard 
Care.  City of 
Redmond con-
tinues city-wide 
effort in volun-
teer steward-
ship, water 
conservation 
education, 
Salmon Watch-
ers Program, 
and recycling. 

 City of Redmond 
continues city-
wide effort in 
volunteer stew-
ardship, water 
conservation 
education and 
recycling. King 
County WLR 
coordinated the 
Salmon Watcher 
Program with 
Lake Sammam-
ish cities. City of 
Issaquah and 
King County 
WLR are erecting 
interpretive sign 
at restoration 
sites. City of Is-
saquah has an 
active volunteer 
water quality 
monitoring pro-
gram. A citi-
zen/agency 
workgroup called 
Issaquah Basin 
Action Team 
(IBAT) to pro-
mote education 
and outreach in 
the basin. King 
County WLR 
works collabora-
tively with Sam-
mamish cities to 
work with land-
owners to restore 
streamside native 
vegetation. 

City of Redmond 
and Issaquah 
continue city-wide 
effort in volunteer 
stewardship, wa-
ter conservation 
education and 
recycling. King 
County WLR 
coordinated the 
Salmon Watcher 
Program with 
Lake Sammam-
ish cities. City of 
Issaquah and 
King County 
WLR erected 
interpretive signs 
at restoration 
sites. A citi-
zen/agency 
workgroup called 
Issaquah Basin 
Action Team 
(IBAT) to pro-
mote education 
and outreach in 
the basin. King 
County WLR 
works collabora-
tively with Sam-
mamish cities to 
work with land-
owners to restore 
streamside native 
vegetation. Natu-
ral Yard Care 
Program is work-
ing with Issaquah 
and Redmond. 

City of Redmond 
and Issaquah 
continue city-wide 
effort in volunteer 
stewardship, wa-
ter conservation 
education and 
recycling. King 
County WLR 
coordinated the 
Salmon Watcher 
Program with 
Lake Sammam-
ish cities. A citi-
zen/agency 
workgroup called 
Issaquah Basin 
Action Team 
(IBAT) to pro-
mote education 
and outreach in 
the basin. IBAT is 
currently planning 
on establishing a 
salmon viewing 
program for the 
Issaquah basin.  
WLR is providing 
information to 
Ecology towards 
the development 
of the DIP for 
fecal coliform. 
King County 
WLR works col-
laboratively with 
Sammamish cit-
ies to work with 
landowners to 
restore stream-
side native vege-
tation. Natural 
Yard Care Pro-
gram is working 
with Issaquah 
and Redmond. 
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August 
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2004 

December 
2005 

8. Sensitive 
Lake 
Standards 
for New 
Develop-
ment 

Incorporate 
new standards 
for water quality 
control (50% 
removal of TP) 
into King 
County Surface 
Water Design 
Manual update; 
cities to investi-
gate adoption 
of similar stan-
dards. 

Already adopted 
in King County for 
Issaquah Creek 
Basin.  For re-
mainder of water-
shed, public rule 
takes effect in 
three months. 
Continuing 
evaluation incor-
porated into Task 
Force Model. 

King County final 
drainage manual 
is in review; 
adoption of 50 
percent total 
phosphorus lake 
protection stan-
dard for KC por-
tion is expected 
in 1997.  Stan-
dard in use in 
Issaquah for 
large develop-
ments via permit 
conditions; in 
Redmond 
through SEPA; no 
proposal in Belle-
vue at this time. 

Standard being 
implemented 
through SEPA 
in the non-
Issaquah Creek 
drainage basin 
in King County 
to extent possi-
ble.  Manual 
adoption ex-
pected by end 
of 1997 or first 
quarter of 1998. 

Adopted by 
King County 
ordinance in 
January ’98 for 
Lake Sam-
mamish Basin.  
Adopted in 
June ’98 as 
part of revised 
Design Man-
ual Ordinance 
for all of King 
County. 

Done Implementation
continues. 

 No change No change No change. No change. No change. No change. 

9. Kelly 
Ranch  

Develop and 
implement farm 
management 
plan; fence and 
re-vegetate 
banks of Tib-
betts Creek. 

King Conserva-
tion District de-
veloped plan July 
1995; home-
owner installed 
partial fence. 

Property is for 
sale. Several in-
terested parties 
have come for-
ward including a 
condominium 
developer and 
East Village de-
veloper. 

No change No change. Property now an-
nexed to City of 
Issaquah.  City is 
investigating ri-
parian protection 
options. 

City of Issaquah 
is in discussion 
with Kelly's about 
conservation and 
construction 
easements along 
both sides of Tib-
betts Creek in 
order to imple-
ment improve-
ments as part of 
the Tibbetts 
Creek Greenway 
project. 

 Owner has re-
fused a conser-
vation ease-
ment, but the 
City is still pur-
suing a con-
struction ease-
ment in the be-
lief that the con-
struction invest-
ment will be pro-
tected through 
the City’s Sensi-
tive Areas Ordi-
nance. 

Funding for res-
toration work at 
Kelly Ranch was 
included in De-
veloper Agree-
ment between 
Cougar Moun-
tain East Village 
(Intracorp) and 
City of Issaquah.  
$100k.  Use of 
farm for horses 
has reduced 
significantly 
(only a few left). 

City is incorpo-
rating Kelly 
ranch channel 
restoration and 
buffer en-
hancements 
into Tibbetts 
Creek Green-
way Project – 
Tibbetts Manor 
Reach, sched-
uled for con-
struction in 
2003. 

The Kelly 
Ranch was in-
cluded in the 
2003 Tibbetts 
Creek Green-
way Project 
stream restora-
tion project at 
Tibbetts Valley 
Park. This 
$760,000 City 
of Issaquah 
project restored 
about 1500 feet 
of stream. The 
work on the 
Kelly Ranch 
was not as ex-
tensive as the 
work in the 
Park. However, 
past concerns 
about water 
quality impacts 
from the Kelly 
Ranch horses 
is largely gone 
as he only has 
a few horses 
left.  
 

Monitoring of 
the stream res-
toration project 
continues. 

Project com-
pleted. 
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10. Weowna 
Park  

Correct severe 
erosion created 
by Phantom 
Creek by re-
constructing 
stream channel 

City authorized 
action October 
1995; ILA with 
County Parks; 
Task Force advis-
ing design op-
tions; cost de-
pendent upon 
final design. MOU 
signed between 
Bellevue and 
King County for 
cost share. 

Consultant had 
been hired to 
complete design 
work.  City of 
Bellevue has 
completed site 
survey. Final de-
signs being de-
veloped spring 
1997. Construc-
tion expected in 
summer 1997. 

Public evalua-
tion of final de-
sign alterna-
tives completed 
in Summer 
1997. 

Trail work be-
gan in 1997.  
Bellevue cur-
rently working 
on final con-
struction. 

Completed.        

11. Idylwood 
Creek 

Correct drain-
age problems 
and bank ero-
sion along 
creek 

Evaluation and 
design 1995-
1996; County 
coordination with 
Bellevue and 
Redmond.  Still in 
progress. 

Divided into two 
parts: 

1. Severe bank 
erosion has 
occurred in 
several loca-
tions; city 
drainage has 
been jeopard-
ized. The 
area was sta-
bilized by the 
City of Red-
mond during 
the summer 
of 1996. 

2. A basin level 
project will be 
developed in 
spring/fall 
1997 (Idyl-
wood Park); 
construction 
expected in 
mid-1998. 

No change Most severe 
area being 
addressed. 

Enhanced design 
report completed 
on entire basin 
and includes con-
trol of erosion as 
well as fish pas-
sage improve-
ments. 

Stormwater Fa-
cilities Plan for 
Idylwood Creek 
completed by RW 
Beck.  Includes 
evalutation of 
alternatives for a 
high-flow by-
pass, in-stream & 
riparian zone res-
toration & stabili-
zation, and fish 
passage under 
West Lake Sam-
mamish Parkway. 
High-flow by-pass 
and Phase 1 
(Idylwood Park) 
of instream habi-
tat improvements 
& bank stabiliza-
tion scheduled for 
construction in 
2001.   

Draft Design 
report completed 
by RW Beck, 
Feb 2001, in-
cludes high flow 
bypass, fish 
passage im-
provements un-
der West Lake 
Sammamish 
Parkway and 
modifications to 
Idlywood Creek 
downstream 
from WLSP.  
HPA from 
WSDFW has 
been approved.  
Biological as-
sessment has 
been written and 
submittal to Na-
tional Marine 
Fisheries Ser-
vice for review.  
Construction is 
anticipated to 
begin in 2002. 

 

 

Proceeding as 
forecast.  NMFS 
has approved 
the project.  Ad-
vertising for bids  
in mid-March 
2002 and antici-
pate issueing 
the notice to pro-
ceed in June. 
 

Construction of 
3500 lf of by-
pass pipe, cul-
vert improve-
ments for fish 
passage and 
700 feet of 
channel recon-
structed sub-
stantially com-
pleted in Dec 
2002 at cost of 
approx $3.5 
mil.  Monitoring 
plan forthcom-
ing.   

Monitoring plan 
for previous 
work scheduled 
for April 2004.  
Preliminary de-
sign in progress 
for improve-
ments to 1700 
lf of channel in 
upper reach.  
Construction 
anticipated in 
2005 with fund-
ing from Clean 
Water Fund 
Loan.  Several 
easements 
have been 
granted by pri-
vate property 
owners.  City of 
Redmond ne-
gotiating for 
remaining 
easements.   

Monitoring 
scheduled to 
begin in Spring 
of 2005.  Final 
Design and 
permitting in 
progress for 
improvements 
to 1700 lf of 
channel in up-
per reach.  
Construction 
anticipated in 
summer of 
2005 with fund-
ing from Clean 
Water Fund 
Loan.  Several 
easements 
have been 
granted by pri-
vate property 
owners.  City of 
Redmond ne-
gotiating for 
remaining 
easements. 

The construc-
tion of Upper 
Idylwood was 
completed this 
Fall.  The con-
tractor's war-
ranty is in effect 
for one year.  
Post- construc-
tion monitoring 
is under way on 
both the upper 
Reach (con-
structed in 
2005) and the 
lower reach 
(completed in 
2002).  
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12. Regional 
Stormwa-
ter Treat-
ment 
Feasibil-
ity Study 

The objective of 
this study is to 
determine the 
feasibility of 
developing a 
regional storm-
water treatment 
facility in the 
Lake Sammam-
ish Basin. This 
issue was pre-
viously identi-
fied as a con-
cern in the 
Lake Sammam-
ish Water Qual-
ity Manage-
ment Report 
(1996).  

      Grant funding
($250,000) was 
obtained from US 
EPA in fall 1999.  
We are currently 
in the process 
preparing an RFP 
to hire a consult-
ant to assist with 
the project. 

 A contractor has 
been selected 
and the scope 
and budget for 
the project 
should be final-
ized in 2001. 

 

 

 

 

A contract was 
signed with Gray 
and Osborne, 
Inc. in mid-2001.  
Work was initi-
ated on the pro-
ject in Septem-
ber 2001. The 
contractor con-
tinues to pro-
gress with the 
project. 

Contractor has 
completed a 
draft report.  
Preliminary as-
sessment indi-
cated that re-
gional treat-
ment is not a 
feasible option 
at this time.  
Final report will 
be prepared in 
Spring 2003. 

The final study 
was published 
and a new 
scope of work 
developed for 
unexpended 
grant funds.  
The new scope 
of work outlines 
a process to 
determine the 
treatment effec-
tiveness of wa-
ter quality facili-
ties in the Lake 
Sammamish 
basin that are 
built in compli-
ance with the 
Lake Protection 
Standards.  
Their phospho-
rous removal 
goal is imple-
mented through 
stormwater 
treatment facili-
ties, including 
wetponds and 
sand filters and 
the study will 
try to determine 
if these treat-
ment facilities 
actually 
achieve the 
goal. 

Work on the 
treatment effec-
tiveness study 
continues.  Com-
pletion is ex-
pected in April, 
2005. 

The study was 
completed in 
2005.  Samples 
were analyzed for 
total suspended 
solids, total and 
ortho-
phosphorus, 
hardness, pH, 
particle size dis-
tribution and se-
lected total and 
dissolved metals 
(copper, zinc, 
lead and cad-
mium).  The out-
flow pollutants 
were reduced for 
all pollutants ex-
cept cadmium 
and lead in one 
of the two ponds. 
One of the two 
ponds achieved 
greater than 50% 
removal of total 
and ortho-
phosphorus.  The 
other study pond 
did not meet the 
50% reduction 
goal, however, 
the influent con-
centration of 
phosphorus was 
below the con-
centration range 
that the treatment 
goal was in-
tended for.  How-
ever, the total 
and ortho-
phosphorus lev-
els in both pond 
outlets were 
nearly identical. 
These data will 
be used by King 
County to better 
understand the 
effectiveness of 
stormwater facili-
ties designed to 
meet the Sensi-
tive Lake Protec-
tion standards.  
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