

Tentative Timeline

CLEANUP	Agreed Order Signed by King County	Ecology 30 Day Public Comment Period	Completion of Remedial Investigation (RI) and Report		Feasibility Study (FS) & *30 Day Public Comment Period On RI/FS Reports	Draft Cleanup Action Plan & *30 Day Public Comment Period	Implement Cleanup Action Plan
ESTIMATED TIMELINE	Fall 2012	Late Fall 2012	Spring - Summer 2013			Summer-Fall 2014	
PARK PLANNING	Appoint Planning Advisory Group (PAG) Members & Planning Meetings		Draft Park Plan Completed Public Meeting	Final Park Plan Public Meeting	Park Planning		Implement Park Plan

*Comment periods may be combined when possible.

Glossary

Agreed Order: Legal agreement between Ecology and a potential liable person to conduct work toward a cleanup

Remedial Investigation: Study that characterizes the site and defines the extent of the contamination

Feasibility Study: Study that develops and evaluates cleanup options for a give site

Cleanup Action Plan: Document that explains which alternatives will be used for the cleanup

For More Information about:

- **Site Cleanup** - Ron Timm at Ronald.Timm@ecy.wa.gov or (425) 649-7185
- **Public Involvement related to site cleanup** - Meg Bommarito at Meg.Bommarito@ecy.wa.gov
- **Park Development** - Connie Blumen at Connie.Blumen@kingcounty.gov or (206) 263-6371