

Comprehensive Solid Waste Management Plan Update Schedule  
Revised May 2015

What	When	Who
Draft new Collection & Processing and Waste Prevention & Recycling Chapters	June, July, August 2015	Division
Review Collection & Processing and Waste Prevention & Recycling Chapters	September, October 2015	SWAC, MSWMAC, Division
Draft new Transfer System Chapter	September, October 2015	Division
Review Transfer System Chapter	November, December 2015	SWAC, MSWMAC, Division
Draft new Landfill Management & Disposal Chapter	November, December 2015	Division
Review Landfill Management & Disposal Chapter	January, February 2016	SWAC, MSWMAC, Division
Draft complete preliminary draft	January, February, March 2016	Division
Review preliminary draft	April 2016	SWAC, MSWMAC, Division
Public comment	May, June 2016	Public, cities, agencies
Revise as needed based on public comment	July, August 2016	Division
Prepare responsiveness summary Environmental review complete	September 2016	Division Consultants
Review final draft	October 2016	SWAC, MSWMAC, Division
State review of cost assessment	November, December 2016	Washington Utilities & Transportation Commission
State review of final draft plan	November 2016 – February 2017	Department of Ecology
Prepare final draft	March 2017	Division
Transmit final draft for review and adoption/forward to cities	April 2017	County Council RPC acting as the SWIF
Review	April, May, June 2017	County Council RPC acting as the SWIF
Review and adoption Review and forward to cities	July 2017	County Council RPC acting as the SWIF
Review and adoption	August – November 2017	Cities
Final approval	December 2017	Department of Ecology

Schedule assumes the majority of all advisory committee meetings will be devoted to the Comp Plan update; engagement of smaller work groups between advisory committee meetings may be needed; Council, SCA, and other briefings as desired. Schedule will be revised and updated as needed.