

Fall 2024

CEDAR HILLS REGIONAL LANDFILL COMMUNITY MEETING



King County


Department of Natural Resources and Parks
Solid Waste Division

Meet Our Presenters



Pat McLaughlin

Division Director
King County Solid Waste



Laura Belt

Engineer
King County Solid Waste



Joseph Newton

**Cedar Hills Regional
Landfill Supervisor**
King County Solid Waste

Meeting Goals

Inform you about activities at the landfill and changes that are planned or being evaluated. Listen and respond to your questions or concerns.

Our Mission

Bring the best people together to deliver value to our customers and stakeholders and continuously improve waste prevention, resource recovery, and waste disposal.



Tonight's Agenda



1

Welcome & Introductions

2

Construction & Environmental Monitoring

3

Landfill Operations

4

Question & Answer Period



**Learn more about environmental
stewardship and community engagement
at Cedar Hills Regional Landfill**



**Reach our customer service
team 24/7**

206-477-4466



Construction & Environmental Monitoring

Laura Belt
King County Solid Waste Engineer

Landfill Gas System Improvements

Installed 18 dual-phase wells in January.

Working with consultant team to identify optimal locations for installation of approximately 50 additional wells.

Monthly flights with sniffer drone began in July. Information from the flights is used to identify issues and take corrective action.

Evaluations of gas flow continue daily.




Construction Projects


Arsenic treatment options to address wastewater permit conditions still under evaluation. Initial pilot testing is planned through the winter.

Construction was unable to begin this year on Area 8 closure and Area 9 preparation due to issues with the bidding process. The body of work is being adjusted to include next year's work and will go to bid early next year.

Construction of the interim offices will begin later this year to allow for Area 9 expansion. The work has been advertised.



Groundwater Flow Path at Cedar Hills



Planned Future Construction

Leachate lagoon and aeration upgrades are delayed to address permits for working in the buffer.

Area 8 Stage 1 closure and Area 9 initial excavation will begin in 2025.

In 2025, will be preparing for the fill out of Area 5 and 6 that is anticipated for 2027 based on current rate of garbage fill.



Landfill Operations Update

Joseph Newton
Cedar Hills Regional Landfill
Supervisor



Operations Updates

Fall Public Tour

October 5, 9 AM

Visit kingcounty.gov/cedar-hills to sign up

East Buffer Property Deconstruction

Initial work started as part of training program. Additional work to complete deconstruction slated to begin later this fall.

Shop has moved

On-site equipment and supply shop has moved to new location at Farwest in Renton to allow for construction.



Panelists Will Do Their Best to Address All Questions During the Meeting

If time does not allow us to answer all questions, answers will be prepared and posted on the King County website.



Q & A

Thank you for joining us!



Contacts



Landfill concerns 24/7 call line

206-477-4466



Emergency

911

 **King County**

Department of
Natural Resources and Parks
Solid Waste Division

Waste
Prevention

Resource
Recovery

Waste
Disposal