

SOUTH FORK SNOQUALMIE RIVER
CAPITAL INVESTMENT STRATEGY

PROPOSED IMPLEMENTATION SCHEDULE

PROJECT NAME	6 Year CIP						Medium Term				Long Term ¹	
	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028
Efforts Underway	I-90 Flood Risk Reduction Project - see Proposed Long Term Action L											
	A. Residential Flood Mitigation											
Proposed Near Term Actions (2017 to 2022 6-Year CIP)	B. Circle River Ranch Risk Reduction				C	C						
	C. US Army Corps of Engineers Public Law 84-99											
	D. Levee Remediation		C	C	C	C						
	E. Ribary Creek Improvements					C	C					
	F. Reif Road Levee Improvements (Phase 1)											
Proposed Medium Term Actions	G. Reif Road Levee Improvements (Phase 2)								C	C		
	H. Nintendo Levee Setback										C	C
	I. Si View Levee Improvements											
Proposed Long Term Actions	J. Bendigo Bridge Replacement											
	K. I-90 Flood Risk Reduction											
	L. Prairie Acres Right Levee											
	M. Bendigo Upper Right Levee											
	N. Bendigo Lower Right Levee											
	O. Bendigo Lower Left Levee											
	P. Prairie Acres Left Levee											

Note: This table represents planning and construction phases of work. Each CIP project will have an obligation for site establishment, maintenance and up to 10-years of permit required monitoring

¹ Projects will continue past the timeframe represented