

We are here

Stakeholder Workshop #3 Provide input on :

1. Finalize BMP Assumptions
  - Design
  - O & M costs
2. Finalize Option to Scale up
3. Define Model Post Processing Elements

WRIA 9 Stormwater Retrofit Deliverables

Draft Reports:

- Metrics/Ranges
- HSPF
- Newaukum SUSTAIN output

Final decisions on assumptions

Finalize Reports

Scale up to WRIA 9

WRIA 9 SUSTAIN Report  
includes Climate Change Appendix

Develop Draft WRIA 9 Stormwater Retrofit Analysis and Options

Workshop #4 (Fall 2013) Provide Input On:

1. Feedback on scale up
2. Feedback on how to use the output

Finalize WRIA 9 Stormwater Retrofit Analysis and Options

Puget Sound Cost Estimates Report