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Two Large‐Scale Projects
 Countyline (60%)
 Pacific Right Bank 

(Feasibility)

For Countyline:
Much lower flood risks
in Pacific

 200 residential homes
 $52M assessed value
 $13M contents value

Both Capital Projects:
1% annual flood protection
and 3 feet of freeboard 
(in future channel conditions)

Flood Protection
Pacific

Sumner



Countyline Levee Setback
Preliminary Design

• 60% design level
• Wetland delineations
• Basis of Design documents
• Fed/State/Local Applications
• Land Acquisitions
• Funding Agreements



Countyline Funding and Costs
Funding Dollars in  

millions

King County 
Flood Control District

$ 8.702

Salmon Recovery
Funding Board Grant

$ 0.823

Natural Resources 
Damage Assessment 
Parties

$ 4.775

Pierce County $ 0.500

Project Funding Total $14.8 M

Estimated Costs Dollars in 
millions

Planning / Design /
Permitting

$ 2.4

Land Acquisitions * $ 1.3

Construction** $ 10.1

Construction
Management 

$ 1.0

Total Estimated Cost $ 14.8 M



Countyline Major Milestones
 2014

 Permit approvals expected
 Complete land acquisitions and execute funding 
agreements

 Complete final plans and bid package
 Receive Pierce County funding and easement

 2015 / 2016
 Two Year Construction Period



Right Bank Pacific Levee Setback 
Conceptual Alignment



 Feasibility Studies
 Land Acquisitions

(3rd Place SE & White River Estates)

Right Bank Pacific Project Status
• Wetland delineation
• Cultural and 

historical resources



Feasibility Evaluations

• Geotechnical Investigations 
 3rd Avenue / 3rd Place SE / park area

• Alignment of levee segments 
 White River Estates / 3rd Avenue

• Government Canal / Butte Avenue levee tie‐in
• Groundwater conditions

Right Bank Pacific Levee Setback



Right Bank Pacific Major Milestones
 2014‐2015

 Planning  and Feasibility 
 Preferred alignment alternative 4th qtr 2015
 Acquisitions (surplus or demolition)

 2016‐ 2017
 Design and permitting
 Acquisitions (surplus or demolition)

 2018 ‐2019
 Construction



Temporary Flood Protection Measures

Protecting 3rd Place 
neighborhood

October 2013 
Emergency 
Maintenance



Temporary Flood Protection Measures

Double tall along Pacific 
Park and 3rd Avenue

Protecting 4th Avenue apartments 
by Pacific Park

October 2013 
Emergency 
Maintenance



White River Basin

Questions ??  

Jeanne Stypula, Basin Supervising Engineer
(206) 477‐4833

Jeanne.Stypula@KingCounty.gov


