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Section VI - 2009 King Countywide STP/CMAQ Non-Motorized Application 
 

This application is available on the King County Web site at 
http://www.kingcounty.gov/transportation/kcdot/PlanningAndPolicy/RegionalTransportationPlanning/2009KCCtywideComp.aspx 

 
 

 
**Please read all of the text in this section before completing this application.** 

 
Important notice: The importance of complete and accurate information on every application cannot be 
overemphasized. The evaluation and scoring of all submitted projects will be based on the answers provided in 
this application. A project’s suitability for funding may be compromised if the application is found to have 
omissions or inaccuracies. In addition, sponsors of projects recommended for funding as a result of the 
competition should be aware that their application could be used in the future to evaluate the status of a project 
if it fails to comply with the requirements of the Puget Sound Regional Council’s (PSRC) Project Tracking 
program.   

Projects receiving funding as a result of this competition: Funding distributed as a result of the 2009 
STP/CMAQ King Countywide Programs is awarded to projects, not to the sponsoring agency itself. Sponsors of 
projects that receive funds from this competition will be required to submit a more detailed TIPMOD or 
TIPNEW application, which will be due to the PSRC on July 7, 2009. Please note that these sponsors will also 
be asked to certify that they will comply with the conditions of the PSRC’s Project Tracking Program, as a 
condition of accepting funding. Failing to comply with this condition, and/or with the conditions established in 
the PSRC’s Project Tracking Program, may eventually result in the loss and/or transfer of funds to another 
Countywide project.   

14-page limit: You may use additional pages if necessary; however, please be as brief as possible and limit 
your application to a total of fourteen (14) pages, plus map(s) and/or other required supporting documents.  

E-mail submissions are preferred: Attach your completed application to an e-mail and send to 
peter.heffernan@kingcounty.gov. Please name the file "(Agency): (Project tile)" and in the e-mail subject line 
identify which Countywide program the application is being submitted (Small Jurisdiction, Large Jurisdiction, 
All Other, Non-motorized). If you are unable to e-mail the application, please mail a copy of the electronic file 
on diskette, and fax or mail a corresponding paper copy. Electronic copies of all applications are required, as 
they will be posted to the King County Web site. Mailed materials should be sent to: Peter Heffernan, King 
County Department of Transportation, M.S. KSC-TR –0814, 201 South Jackson Street, Seattle, WA 98104-3856 
and/or faxed to 206-684-2111, Attn: Peter Heffernan.  All applications must be submitted by 5pm May 15th, 
2009. 
Definition of a project: For the purposes of this competition, a project must be clearly defined by geographic 
limits and/or functionality.  If the project contains multiple components, the sponsor must clearly indicate how 
they are logically connected to one another.  A project with multiple geographic locations must demonstrate 
their functional relationship (for example, signal coordination work in various locations tied together through a 
traffic control center). Note: a project may request only one funding source – either STP or CMAQ, but 
not both.  
 

PROJECT DESCRIPTION INFORMATION 

1 Project Title:    SR900 Regional Trail 
(For roadway project titles:  list facility name, limits and any other identifying words; e.g., SR-520 HOV (104th Ave NE to 124th Ave NE) 
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2 Sponsoring Agency:    City of Issaquah 

Also identify any co-sponsor(s):  

No co-applicant. However, Sound Transit is a funding partner, FHWA is a funding partner due to 
previous Federal grants awarded the project, King County is a partner as this is a major regional trail 
and park bond funds are being used, WSDOT is overseeing all design and permitting since the facility is 
in the limited access area of and crosses over I-90. The Secretary of the Washington State Department of 
Transportation has written a letter supporting this project as have many other organizations, including 
King County, the Cascade Bicycle Club and the Mountains to Sound Greenway Trust. 

3 Project Contact Person:    Gary Costa, Transportation Manager 

Address: City of Issaquah; P.O. Box 1307; Issaquah, WA 98027 

Phone: 425-837-3443 
Fax:  425-837-3409 
E-Mail: garyc@ci.issaquah.wa.us (cc: lee.haro@comcast.net) 

4 Project description.   Please distinguish between the scope of the project and the justification and/or need 
for the project. 

a. Project scope:  Please describe clearly and concisely the individual components of this project.  
What will be the specific outcome of this project?  What will be built, purchased or provided with 
this grant request?  For example, if this is part of a larger project, please be specific as to what 
portion on which the grant funds will be used. 

This project will modify the existing bridge structure over the I-90 mainline to provide for a 10-foot bike 
and pedestrian trail and construct a 12-foot bike and pedestrian trail bridge spanning the I-90 
westbound on-ramp. The project will be on the west side of the existing SR-900 bridge over I-90 and 
extend from the I-90 Eastbound ramps intersection with SR900 north to the intersection of 12th Ave/NW 
Sammamish Road/SE 56th Street.  
 
The improvements will complete the final northern link of the regionally-designated Lake Sammamish-
Cedar River Trail.  Design and all environmental and permitting documents have been underway since 
2007 and are scheduled for completion in late August or early September of this year. At a total cost of 
$6,102,000 including all phases, the project currently is just $500,000 short of the funding needed to 
proceed to construction. 
 

b. Project justification, need or purpose:  Please explain the intent, need or purpose of this project.  
What is the goal or desired outcome?   

      This project will complete the final missing link in a regional trail route and will provide a safe and 
accessible bike and pedestrian facility connecting the north and south sides of I-90 in the Central 
Issaquah area. The goal and outcome will be to provide increased non-motorized access and circulation 
in the Issaquah Central Sub-area, between and among regional trails and the local non-motorized 
network and provide an access to the sub-regional transit hub located adjacent to SR900 just south of I-
90.  The result will be a sustainable, vibrant and livable center area conducive to and facilitating the 
more dense mixed use development called for in both local and regional plans, while also increasing 
regional mobility and reducing reliance on single occupant vehicles (SOV’s.) 
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5 Project Location:    City of Issaquah on SR900 at I-90 

Answer the following questions if applicable: 

b. Crossroad/landmark nearest to beginning of project:    Intersection of I-90 Eastbound Ramps/SR-900 
  (Identify landmark if no crossroad)  

c. Crossroad/landmark nearest to end of project:    12th Avenue NW/NW Sammamish Road/SE 56th Street 
  (Identify landmark if no crossroad) 

6 Map:  Include an 8½” x 11” legible vicinity map (if applicable) with completed application form. 
 If unable to send map electronically, provide separately by fax or mail. 

7 Federal Functional Classification Code  (Select only one) 

 Assistance in determining the functional classification of a project is available by calling 
Stephanie Rossi at 206-971-3054.. 

  

 Rural Functional Classifications 
(“under 5,000 population”) 

(Outside the federal-aid urbanized and federal-aid urban areas) 

  00 Exception 
  01 Principal Arterial - Interstate 
  02 Principal Arterial  
  06 Minor Arterial 
  07 Major Collector 
  08 Minor Collector 
  09 Local Access 
  21 Proposed Principal Arterial – Interstate 
  22 Proposed Principal Arterial  
  26 Proposed Minor Arterial 
  27 Proposed Major Collector 
  28 Proposed Minor Collector 
  29 Proposed Local Access 

Urban Functional Classifications 
(“over 5,000 population”) 

(Inside the federal-aid urbanized and federal-aid urban areas) 

  00 Exception 
  11 Principal Arterial – Interstate 
  12 Principal Arterial – Expressway 

X   14 Principal Arterial  
  16 Minor Arterial 
  17 Collector 
  19 Local Access 
  31 Proposed Principal Arterial – Interstate 
  32 Proposed Principal Arterial – Expressway 
  34 Proposed Principal Arterial  
  36 Proposed Minor Arterial 
  37 Proposed Collector 
  39 Proposed Local Access 

  
 
NOTE:   Federally Funded Projects.  A roadway must be approved on the federally classified roadway system before 

projects on it may use federal transportation funds (this includes proposed new facilities).  Projects which 
are on a roadway with a functional classification of 09, 19, 29 or 39 are not eligible to use federal 
transportation funds unless they are one of the exceptions listed below.  If your project is an exception, 
identify its functional class code as “00". 

  Examples of Exceptions: 
• Any bicycle and/or pedestrian project. 
• Projects not on a roadway and using CMAQ or other funds 
• Any transit project, including equipment purchase and park-and-ride lot projects. 
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PROJECT EVALUATION INFORMATION 

IMPORTANT INSTRUCTIONS:  Projects will be evaluated and scored based on the information provided in 
Parts 1 and 2 that follow.  Refer to “Countywide Non-Motorized Project Evaluation Criteria” included in the 
2006 King Countywide Call for Projects for information on how the projects will be evaluated.  
 

• Part 1: Choose one of the two project categories that best fits your proposed project and complete 
 Section A or B   

• Part 2: Complete all Sections c through F  

 
PROJECT EVALUATION:  PART 1 

Choose which of the two Centers categories your project falls under:  

X    Project is located within a Center 
 > NOTE:  Complete Section A, then proceed to Sections C through F in Part 2 

  Connecting Corridors 
 > NOTE:  Complete Section B, then proceed to Sections C through F in Part 2 

 
SECTION A:  CENTERS 

 
Complete this section if your project is a “Centers” project, then proceed to Part 2. 
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Please explain how your project addresses the following: 
• How will the project help the Center to develop in a manner consistent with adopted policies or comprehensive plans?  

Describe how the project will support increased activity in the Center, implement any development plans for the 
center, and enhance the Center's sense of place.  Please provide a citation and copy of the appropriate pages(s) from 
the plan or policies. 

• Describe the impact the project will have on the Center.  Will the project remedy an existing or anticipated problem 
(e.g., congestion, incomplete sidewalk system, inadequate transit service or facilities, etc.), or benefit a large number 
or wide variety of users? 

• Will the project provide access to a major destination or significantly improve circulation within the Center?  For 
projects with a parking component, describe how it will be compatible with a pedestrian-oriented environment. 

Many policies and specific Comp Plan references relate to this project; just a few of the more major items include: 
page V2T-4, ST-4, Pedestrian Emphasis Districts (PED’s); page V2T-5, LT-2 Bike Friendly Community; Figure 7, 
Non-Motorized Corridors; and page V2T-6, which lists specific projects.  More important than policies are actual 
implementation zoning and regulation actions. Issaquah is nearing completion of a three year effort to guide the 
redevelopment of the Central Issaquah area as it evolves from a collection of suburban strip malls to a cohesive 
small scale urban town center. Central Issaquah includes 900 acres encompassing all the commercially zoned land 
outside of Olde Town/CBD, Issaquah Highlands and Talus. Goals of this plan include urban mixed use, transit and 
non-motorized supporting development, and initial planning for accommodating and integrating High Capacity 
Transit, which is designated to be implemented to Issaquah as part of Sound Transit 3.  The plan calls for a major 
influx of a residential component of mixed use to this area to balance the land use and transportation needs, and 
also calls for an increased emphasis on pedestrian and transit modes.  
Guidelines for this redevelopment are already in place in the adopted Economic Vitality Plan, which has as a major 
goal to “revise the City’s zoning and other regulations in order to permit higher densities.” It emphasizes mixed 
use development and redevelopment  combining commercial, office, retail and residential uses and calls for 
targeted higher density “smart growth” with building heights from 3 to 5 stories and residential densities of up to 
20 dwelling units per acre. Further, the plan calls for a “high density mixed use region,” in an area directly 
accessed by the SR900 Regional Trail project.  The  project addresses to the Countywide Project Evaluation as 
follows:  
1- Urban Center Environment – Bike and pedestrian modes within the Center will be dramatically improved as 

this project not only connects the north and south sides of I-90, but also interconnects the regional trail system 
while also providing bike and pedestrian circulation within the Center area, where the Comprehensive Plan 
calls for increased density mixed use development. 

2- Impact on Urban Center – A significant problem exists in that I-90 creates a major barrier for non-motorized 
travel in the Center (also see Safety, below.) As there are major job and commercial sites, housing, and 
regional trail facilities on both sides of I-90, as well as both government offices and a State Park adjacent to 
the project on the north side, a wide spectrum of user groups receive direct benefits, including residents, 
employees, customers, and recreational users. By providing a safe and convenient facility, bicycling and 
pedestrian access and circulation ( walkability) will be significantly improved in the Center, including access 
to the Issaquah Transit Center, recently completed by Sound Transit, which serves as a sub-regional transit hub 
and will take on even more importance in the future as the designated eastern hub/terminus/anchor of the 
regional high capacity transit (HCT) system. 

3- Circulation and Safety – The project completes an essential missing gap in the regional non-motorized system 
and interconnections among regional trails with destinations in Redmond, Sammamish, Bellevue and Seattle, 
and is an important regional connection to the Cross State Trail along the I-90 between Western and Eastern 
Washington.  The project also provides circulation and interconnectivity to and among higher density areas of 
commercial, employment and other major activities within the Center and access from an even wider area of 
housing, including much of the multi-family housing both existing and planned in the greater planning area. 
There is no existing safe means at this location to cross I-90; just one particularly deficient aspect is the I-90 
westbound on-ramp, a multi-lane free-flow (non-signalized) right turn access ramp that is virtually impossible 
for a bicyclist or pedestrian to cross and creates a safety hazard of the highest possible magnitude. 
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SECTION B:  CONNECTING CORRIDORS 

Complete this section if your project is a “Connecting Corridors” project, then proceed to Part 2. 

Please explain how your project addresses the following: 

• Describe how the investment in the corridor improves access or directly benefits a center(s) by 
providing a range of travel modes and by serving multiple user groups. 

• Describe how the project improves a corridor in logical segments, thereby preventing the creating of 
missing links or gaps. 

• Describe how the project creates more effective and efficient travel flows along the corridor by filling 
missing links or removing barriers. 

• Describe how the improvements create long-term sustainable solutions and improve the system as a 
whole. 
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PROJECT EVALUATION:  PART 2 

SECTION C:  PROJECT READINESS 
Once Section A or B in Part 1 has been completed, complete all of Part 2, Sections C through F. 

 
 
Introduction: Two primary tools will be used to obtain information needed to judge a project’s ability to 
proceed: responses to the project readiness and financial plan sections below. The primary objective of 
the evaluation is to determine if a sponsor has assembled all of the funding needed to complete the 
project or phase(s), and when the sponsor will be ready to obligate the requested funding. All questions 
must be completely and accurately filled out in order for this information to be properly assessed. The 
information will be used to determine: 

• When the sponsor can complete all prerequisites needed to obligate the project’s requested funding. 
• When the sponsor plans to obligate requested funding. 
• The amount and source of secured funding for the project.  
• The amount and source of reasonably expected but unsecured funding for the project. 
• If the federal funds will complete the project or a phase of the project. 

Note: The standard PSRC definitions will apply for determining when funding is “secured” or “reasonably 
expected to be secured.” These definitions can be found at 
http://www.psrc.org/projects/tip/selection/2006/CallMaterials/Secured%20funding%20def%202006.pdf  
 
 Project Readiness: Please fill out the questions below if your project is requesting funds for a Right of 

Way (ROW) and/or Construction (CN) phase. Projects requesting funds for a Preliminary 
Engineering phase need not answer question in Section C: Project Readiness. 
 
It is recognizes that the complexity of some projects can trigger a variety of prerequisites that must 
be satisfied before STP and CMAQ funding is typically eligible to obligate. These questions are 
designed to identify these requirements and assist sponsors to: 

• Identify which requirements apply to their specific project. 
• Identify which requirements have already been satisfied at time of application.  
• Provide an explanation and realistic completion date for all requirements not yet completed. 

Important instructions: For question A below, select one of the three options from the drop down list for all 
items that apply at the time of submission of this application. These items are based on the documentation 
requirements for obligation of federal funds. For any item where “Item not yet completed” is selected, and for 
any additional requirements pertaining to the project, provide details in question B, including the estimated 
schedule for completion.  
 
A. Check all items that apply below.  Note: if no ROW is required for the project, select “not needed” for 

sections b through g. 

Not Yet Completed*    a. Final FHWA or FTA approval of environmental documents including: 
(SEPA has been fully completed and approved.  All NEPA documents have been prepared and are just 
awaiting final approvals of a Categorical Exclusion. 

Not Yet Completed* - BA Concurrence: NMFS, U.S. Fish & Wildlife, WSDOT. To be 
completed in the next 3 months. 
Not Needed- Section 106 Concurrence. 
Not Yet Completed* - FHWA/FTA Environmental Classification Summary Checklist 
(or EA or EIS) To be completed in the next 3 months. 

Not Needed                 b. True Cost Estimate for Right of Way. 
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Not Yet Completed*   c. Right of Way Plans (stamped). 
Not Needed                 d. Relocation Plan (if applicable). 

Not Yet Completed *  e. Right of way certification. 
Not Needed                 f. Certification Audit by WSDOT R/W Analyst. 
Not Needed                 g. Relocation Certification, if applicable. 

Not Needed  - Certification Audit by WSDOT of Relocation Process, if applicable. 
Not Yet Completed*   h. Engineer's Estimate – A preliminary engineer’s estimate has been prepared, 
but will need to be finalized when final bid documents are fully complete with the final estimated 
quantities. 
Not Yet Completed*   i.  All environmental permits obtained such as Army Corps of Engineers Permit, 
HPA, etc. – Will be completed in the next 3 months. 

 
B. Additional information:  include details on any items above that are not yet completed and provide an 
estimated schedule; please provide any additional information as appropriate. 

* Documents indicated with a * Not Yet Completed e. Right of way certification, have gone 
through initial reviews and are now waiting for City’s final submittal for the Air Space Lease 
Agreement.  Once the Air Space Lease Agreement is executed, WSDOT will Certify Right of Way. 
There are no known outstanding items that have not already been fully resolved through all the 
agencies. The final review and approval process is generously estimated at 3 months to get final 
signatures on all of these documents. A * has been placed on the h. Engineer’s Estimate because, 
although there is an Engineer’s Estimate, the final estimate can only be completed with the Project 
Manual when all final bid quantities are complete. The 3-month scenario is only discussed due to the 
desire to be given “advance construction” so that the project can be put to bid in September of this 
year. By January of 2010, which is the earliest the grant funds being awarded through this 
Countywide process would normally be available for obligation, this project will have easily 
completed all “readiness”requirements. 

Section D: Financial Plan 
 
Financial plan: Please fill out Tables A-D below and corresponding questions E-F. The purpose of the 

tables and questions is to allow sponsors to fully document their project’s financial plan and schedule. 
Tables A, B, and C build upon one another to provide the estimated cost of each phase as well as a 
project’s total cost (Table D). The tables require sponsors to list the federal funds being requested 
from the Countywide Competition (Table A), as well as ALL other sources of secured (Table B) and 
unsecured funds (Table C) needed to complete the project.  

 
Guidelines: 
• All requested information must be provided to earn maximum points. 
• Provide financial information for all funding types in every applicable phase, and use a separate row for 

each funding source. 
• Totals of federal and other funds listed in Tables A, B, and C should equal the total project cost in Table 

D.  
• Funding commitment letters must be provided for all financial partners.  

 
Required Match: A minimum of 13.5% match is required for both STP and CMAQ funds. Sponsors of 
projects awarded funds through this competition will be required to provide information on these matching 
funds at a later date. 
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Table A: Funding Requested from Non-Motorized Program 

Phase 

Estimated 
Obligation Date 

by Phase 
(mm/dd/yy) 

Federal Funding 
Source  

(enter either STP 
or CMAQ; 

choose only one) 

Federal Funds 
Amount 

P/E - Design            $0 
ROW            $0 

Construction 1/15/10 CMAQ $500,000 
Totals: $500,000 

 
 
Table B: Existing Secured Funding  

Phase 

Estimated 
Obligation* date 

by Phase 
(mm/dd/yy) 

Source Amount 

P/E - Design 1/1/07 STP(E) $700,000 
P/E - Design 1/1/07 Local $10,000 
Construction 12/1/07 CMAQ $1,000,000 
Construction 12/1/07 Local $156,000 
Construction 12/31/08 CMAQ $463,654 
Construction 12/31/08 Local $72,346 
Construction 10/1/08 Sound Transit $400,000 
Construction 1/1/09 STP(E) $2,800,000 

 TOTAL: $5,602,000 
*For tables B or C “obligation” may be defined as expenditure or other commitment of funds 
 
Table C: Needed future funding (unsecured) Note: do not include the grant funds requested in Table A 

Phase 

Estimated 
Obligation* date 

by Phase 
(mm/dd/yy) 

Source Amount 

                 $      
                 $      
                 $      
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                 $      
                 $      

  TOTAL: $      
*For tables B or C “obligation” may be defined as expenditure or other commitment of funds 
 
Table D: Total Project Cost (Please provide the total estimated cost and scheduled completed date for 
each phase of the project.) 

Phase Total estimated 
cost Phase  

Scheduled 
completion date 

(mm/dd/yy) 
Planning: $0 Planning: n/a 

Preliminary 
Engineering/Design: $710,000 Preliminary 

Engineering/Design: 9/1/09 

Right of Way: $0 Right of Way: n/a 
Construction: $5,392,000 Construction: 12/31/10 

Other (Specify)      : $      Other (specify)      :       

Total Project Cost: $6,102,000 
Estimated date of 

completion  
(i.e. open for use)

12/31/10 

 
E.  Identify the project phases (PE, ROW, CN, etc.) that will be fully completed if requested funding is 

obtained and status of current phases (i.e. PE at 30%): 
All phases including construction will be completed if the requested funding is approved. PE is almost 
100% complete and requires just putting together the final bid documents. The project is on-schedule to 
be put to bid in early September of this year if the remaining $500,000 is acquired. Although the funds 
from this Countywide grant will not be officially available for obligation until January, 2010, WSDOT 
is evaluating whether to grant the City “advance construction” status, which would allow the project 
to be bid this year with the funds officially obligated in January. No right of way needs to be acquired 
as the project is entirely within existing right of way, so final right of way certification documentation 
can be accomplished soon. NEPA documentation documents are nearly complete and will be 
submitted for final approvals shortly. All matching funds are fully available. This project can go to 
construction bids as soon as funds are available to complete the full funding needed for construction, as 
this grant request will accomplish if approved. 

 
F. If unable to completely fill out Table D (Total Project Cost): Use the space below to explain the nature 

of any project for which the total project cost is presently unknown. For example, a project may study 
the merits/costs of various routes or construction techniques and, consequently, the total project costs 
won’t be determined until the study is complete. 
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SECTION E:  JOINT OPPORTUNITIES 

Please explain how your project addresses the following: 

• What other private and/or publicly funded project(s) will receive a benefit from this project?  Describe 
the other project(s) and its relationship to your agency’s project.  Be specific.  (E.g., If funds are 
committed to another project, describe the commitment, including the amount.  Describe any conditions 
associated with the commitment, including timing.  If the commitment or partnership is non-financial, so 
indicate.)  In your answer, summarize relevant letters and/or documents describing commitments and 
key points.  Include dates.  Do not attach copies of these letters or documents. 

• Will an opportunity be lost if the project does not receive funds through this project competition?  
Describe and explain the consequences. 

With the design, environmental and permitting stage coming to completion and funding for that work nearly 
all spent, the funds that will be jeopardized if the project fails to get the final $500,000 will be the 
$4,892,000 existing approved and currently available construction funds, which include: $228,346 from 
the City of Issaquah CIP; $400,000 from Sound Transit and $4,263,654 of Federal funds previously 
approved through both the PSRC and the State Enhancement competitive grant programs. The opportunity 
to leverage all of these funds will be missed if the project is unable to go to construction due to lacking the 
final $500,000 needed. With Sound Transit’s Issaquah Transit Center now operational, with additional 
bus service slated to be provided through Sound Move 2 and with Issaquah called for as a High Capacity 
Transit hub in Sound Move 3, an important opportunity to  build a major, critical non-motorized 
connection to regional transit will be missed if this project cannot move forward. 

SECTION F:  PLANNING 

Please explain how your project addresses the following: 

• Describe the planning process through which this project has been developed.   

• Describe how the project is consistent with a local jurisdiction’s adopted comprehensive plan, local plan, 
transit plan, etc.   IMPORTANT:  Provide specific citations and a copy of the appropriate pages and 
include dates of adoption.   

• Describe how the project is consistent with Destination 2030 (adopted May 2001).  Refer to the PSRC 
website (www.psrc.org) for a list of Destination 2030 policies.  

This project has had a long planning history which has included, but is not limited to, public processes for  
the review and hearings on 1- Issaquah’s Comprehensive Plan, 2- Issaquah’s TIP, 3- King County’s 
development  and designation of facilities on the regional trail system. All State and local organizations 
involved with trails have been involved in the planning process and have provided letters of support for the 
project, including the Cascade Bicycle Club, the Washington State Department of Transportation, and the 
Mountains to Sound Greenway, among others. 
 
Issaquah’s Comprehensive Plan includes many policies and specific references related to this project and its 
important interrelationship with land use; a few of the important items include: page V2T-4, ST-4, 
Pedestrian Emphasis Districts (PED’s); page V2T-5, LT-2 Bike Friendly Community; Figure 7, Non-
Motorized Corridors; and page V2T-6, which lists specific projects, including this SR900 Regional Trail 
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project. Most recently adopted Amendments to the Comprehensive Plan occurred on November 3, 2008. 
 
There are many, many Destination 2030 policies the project meets, such as those related to improving non-
motorized travel and reducing dependency on auto travel, particularly to facilitate compact centers and to 
provide non-motorized access to activity areas and to transit. Examples of policies include, but are not 
nearly limited to, on page A1:4 RG-1; on page A1:5, RE-7, RT-8:1 and RT8:2, and on page A1:6, RT-
8:13. 
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SECTION G:  AIR QUALITY 

NOTE:  While project sponsors are not requested to provide detailed quantitative analyses at this time, 
those projects that are selected for CMAQ funds will be asked to assist staff in quantifying the benefits of 
their projects prior to TIP submittal. 

Describe how your project will reduce emissions.  Include discussion of the population served by the project 
– who will benefit, where and over what time period.  Be as specific as possible and include examples.  
Answers will vary depending on the type of project, for example: 
 

• Describe how your project will reduce VMT, either by eliminating or shortening vehicle trips; 
• Describe how your project will result in a mode shift from SOVs to transit, carpool or nonmotorized; 
• Describe how your project will result in an increase in transit ridership, either through new transit 

service or greater accessibility to transit; 
• Describe how your project will improve the flow of traffic and reduce the amount of idling vehicles 

- how will this project relieve an existing problem; 
• Describe how your project will reduce emissions through alternative fuels or vehicles. 

This project will accomplish all of the six examples, above, except the last one regarding alternative fuels.
 
And there will be a compounding of benefits. 
 
By providing a means for non-motorized travel in the center area of Issaquah, the project will facilitate the 
shifting of local trips from SOV to bike and pedestrian. Since Issaquah is at the eastern edge of the 
Federal Urban and the GMA boundaries, the VMT reduction can be expected to be relatively higher than 
for a similar project more centrally located in the region; people encouraged to use transit to get to 
Issaquah, because they have non-motorized options rather than just SOV options upon arrival, will have 
eliminated a much longer (more VMT) trip than would be so for many other non-motorized projects 
elsewhere.  
 
Similarly, people who leave their auto at home because they now have the ability to access transit via a 
bike or pedestrian trip, will be people who would be taking much longer (more VMT) trips on average 
than would be the case for bike and pedestrian projects located more close to the center of the regional 
urban area. 
 
These improvements with access to transit will, obviously, also result in an increase of the total number 
of transit ridership. 
 
All of these benefits in reduction of SOV travel will help reduce the notorious congestion in Issaquah, 
thereby, improve traffic flow and reduce emissions from idling vehicles. This is an improvement that will 
occur not only on local arterials, but also on the regional arterial and freeway systems. 
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