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2.0 ALTERNATIVES 

This chapter describes two action alternatives and the No Action Alternative for the NERTS Project 

(Figure 2-1). 

1. No Action Alternative (Figure 2-2) 

2. Alternative 1: The existing Houghton RTS property at 11724 NE 60th Street in Kirkland. Two 

options: 

o 1A – a facility constructed after the existing transfer station building is closed and 

deconstructed or demolished (Figure 2-3); and 

o 1B – a facility constructed while the existing transfer station building is open and operating, 

and then the existing transfer station building would be closed and repurposed, or 

deconstructed or demolished and replaced after the new station is open (Figure 2-4). 

3. Alternative 2: A site comprised of six tax parcels in the 15000 block of Woodinville-Redmond Road 

NE in Woodinville (Figure 2-5). 
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The description of alternatives is divided into four sections. Section 2.1 describes the alternatives being 

considered. Section 2.2 describes elements common to the action alternatives. Section 2.3 describes the 

construction methods for the action alternatives. Section 2.4 discusses the benefits and disadvantages of 

delaying implementation of the project. The final section, Section 2.5, summarizes alternatives considered 

but not advanced for further consideration. 

2.1 Alternatives Considered 

The alternatives present a range of options for a new facility. The purpose and need for the project are 

described in the Summary and the project objectives are discussed in Section 1.3. All of the action 

alternatives were developed and selected for analysis in this EIS process because they best meet the 

project’s purpose and need and the project objectives. Each of the action alternatives would be designed 

and operated in compliance with all applicable federal, state, and local laws and regulations. 

2.1.1 No Action Alternative 

Under the No Action Alternative, no new NERTS facility would be developed at any location, and the 

existing Houghton RTS would continue to operate at its current location at 11724 NE 60th Street in 

Kirkland. King County is obligated to provide transfer, processing, and disposal facilities to unincorporated 

King County and all cities with whom it has an interlocal agreement (see Section 1.2.1), including those that 

rely on the existing Houghton RTS. The need for transfer capacity in the northeast Lake Washington area 

would continue even if the proposal did not occur, and therefore the No Action Alternative includes 

continued operation of the Houghton RTS. 

2.1.2 Alternative 1 

The site for Alternative 1 is located at 11724 NE 60th Street in Kirkland. Alternative 1 has two options: 

1. 1A – a facility constructed after the existing transfer station building is closed and deconstructed or 

demolished; and 

2. 1B – a facility constructed while the existing transfer station building is open and operating, and 

then the existing transfer station building would be closed and repurposed, or deconstructed or 

demolished and replaced after the new station is open. 

Alternative 1A includes removal of the existing transfer station building prior to construction of the new 

station and inclusion of a “TBD” (to be determined) facility to house future private recycling or reuse 

operations or service providers; Alternative 1A does not provide for an MRW collection facility. The 

proposed potential site development area for Alternative 1A is about 10 acres. Full recycling services would 

be provided with Alternative 1A. Taylor Fields (the closed Houghton landfill property) is currently used as 

baseball fields and for active and passive recreation, with a network of trails traversing the property. The 

entire parcel is owned by King County SWD. Improvements to Taylor Fields are also planned. 

Alternative 1B retains the existing Transfer Station building during construction of the new station, and then 

closes and repurposes it, or deconstructs or demolishes and replaces it, after the new station is open. 



Northeast Recycling and Transfer Station Project 

Final Environmental Impact Statement 

King County Solid Waste Division 

March 2025 

 

 2-8 

While a future use has not been determined, the repurposed or replaced facility could house future private 

recycling or reuse operations or service providers. Alternative 1B does not provide for an MRW collection 

facility. The proposed potential site development area for Alternative 1B is about 12.75 acres. Full recycling 

services would be provided with Alternative 1B. Improvements to Taylor Fields are also planned. 

Access to the site is from NE 60th St. The area for the development is zoned P – Park/Open Space. The 

area to the north of the existing transfer station is currently used for recreation and is the site of a closed 

landfill that is owned and maintained by King County. 

The site is bordered to the east and west by single-family homes. Directly south of the site is NE 60th 

Street and directly south of NE 60th Street is Bridle Trails State Park. The area north of the existing transfer 

station, where much of the development would take place, is also zoned P – Park/Open Space. Both 

Alternative 1A and Alternative 1B may include removal of some existing waste in the development footprint 

to accommodate construction of new facilities. 

The permitting for Alternatives 1A and 1B is anticipated to include, but not be limited to, City of Kirkland 

permits, including a Special Use Permit, and a Public Health Transfer Station Operating Permit. See 

Section 1.6 for more detail. 

2.1.3 Alternative 2 

The site for Alternative 2 – Woodinville is located on six tax parcels in the 15000 block of Woodinville-

Redmond Road NE in Woodinville on parcels 1526059086, 5711600010, 5711600020, 5711600030, 

1526059094, and 1526059095 (Figure 2-5). 

The site for Alternative 2 is 12.9 acres, with an area available for development of at least seven acres with 

additional area potentially available dependent on compliance with federal, state, and local environmental 

regulations. Access to the Alternative 2 site is from Woodinville-Redmond Road. The site is currently used 

for commercial uses including construction, portable toilet rental, manufacturing, and automotive 

businesses, which would be relocated. A portion of the site is vacant and undeveloped and contains a 

wetland. Full recycling services would be provided with Alternative 2. 

Action Alternative 2 offers service for collection of MRW, which would be stored in specialized containers 

on site. MRW includes hazardous waste generated by households and small businesses. Where KCSWD 

currently provides MRW service, the following materials are accepted: pesticides, glues and adhesives, 

antifreeze, aerosols, automotive products, fuels, rechargeable batteries, button batteries, pool and spa 

chemicals, oil-based paints, hobby chemicals, mercury devices, thinners and solvents, fluorescent bulbs, 

toxic cleaning products, fuel cylinders (under five gallons), lithium batteries, and alkaline batteries. 

Individual loads are limited to 50 gallons and containers larger than five gallons are generally not accepted. 

The site is bordered to the north and south by commercial and light industrial uses. To the east is 

Woodinville-Redmond Road NE and further east are commercial and light industrial uses. To the west is a 

sloped green space, abandoned BNSF rail line, and residential properties. The site is zoned 

Tourist/Industrial. 
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Permitting anticipated to be required for this alternative includes, but is not limited to, a Critical Areas 

Report, a wetland mitigation plan, a Conditional Use Permit, City of Woodinville permits, a Public Health 

Transfer Station Operating Permit, and a Solid Waste Facility Operating Permit – Moderate Risk Waste 

Handling Facility. See Section 1.6 for more detail. 

2.2 Elements Common to the Action Alternatives 

Under all Action Alternatives, a new facility would be built, and the existing transfer station would be closed, 

and services offered at the new facility. The action alternatives would offer improved recycling services. 

The new facilities would be designed and constructed to meet today’s building and environmental 

standards and standards for service, operational efficiency, and customer and employee safety. The site 

would provide recycling services to meet the County’s environmental goals, and waste could be cost-

effectively compacted for efficient transport. The sites would also have space for waste storage in the event 

of a major regional disaster. Both sites are large enough to accommodate necessary service improvements 

and there would be sufficient queuing space for private and commercial vehicles. 

All sites would be built to meet the highest green building standards possible at each site, under King 

County’s Green Building and Sustainable Development ordinance (GBSDO 2023). 

2.2.1 Projected Tonnage 

The 2019 Solid Waste Comp Plan approved by the King County Council states that King County is 

committed to achieving Zero Waste of Resources by 2030 by eliminating the disposal of materials with 

economic value. Even while KCSWD makes progress toward those targets, SWD’s 2023 disposed waste 

projection anticipates that King County’s total solid waste tonnage disposed will increase by almost 150,000 

tons between 2025 and 2040. Moreover, the Houghton/Northeast service area population is expected to 

grow during the same period by almost 35,000 and produce about 15 to 20 percent of total waste requiring 

disposal in the King County system. Current estimates are that the average daily transfer truck hauling trips 

needed to serve the transfer station would increase from the current 50 weekday trips and up to 13 

weekend trips to 66 weekday trips and up to 18 weekend trips in 2040. Design capacity for the new NERTS 

facility is anticipated to be about 760 tons per day. 

2.2.2 Elements of Design and Construction 

Under all action alternatives, the project would be built to modern industry and green building standards. 

The addition of compactors to reduce the volume of garbage before it is hauled to the landfill or other 

disposal facility could reduce the total number of transfer hauling trips to and from the new station by nearly 

a third, reducing the cost of operations and traffic impacts. In addition, modern transfer stations are built as 

fully enclosed buildings, resulting in reduced external dust, noise, odor, and litter. New transfer stations 

offer sufficient queuing space for customers and storage space for waste, including dedicated areas for 

recycling services. All action alternatives would include the following physical elements (except where 

noted): 
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1. Scale house and scales 

2. Enclosed transfer building for waste handling, sorting, and processing, with separate areas for 

commercial and self-haul drop-off 

3. Waste compactors 

4. Recycling and material staging areas 

5. Administration and staff area, and possible public education/meeting area 

6. Station perimeter fence 

7. MRW collection building (Alternative 2 only) 

8. A fueling station (to be determined) 

9. A “To Be Determined” building to house additional private recycling or reuse operators or other 

service providers 

10. Roadways for customers and KCSWD vehicles 

11. Covered and uncovered parking for waste transfer trailers, 

12. Staff and visitor parking 

13. Stormwater management 

14. Wastewater management 

15. Landscaping. 

2.2.2.1 Building Features 

The approximate footprint of the building area would be between 80,000 square feet and 125,000 square 

feet. This would provide space for solid waste, recycling, administration, MRW collection (Alternative 2 

only), and disaster event storage. Buffers between the active area of the station and neighboring uses 

would be appropriately sized and designed to reduce or eliminate impacts. 

The height of the new station would depend on site conditions, city zoning codes, and the duly adopted 

building code. The distance from the main tipping floor – where refuse is dumped by customers – down to 

the compactor(s) would be approximately 20 feet and may be partially below grade. The height from the 

main tipping floor to the highest point of the roof would be approximately 50 feet – the distance required for 

commercial garbage trucks to tip refuse without hitting the overhead misting (or equivalent technology), fire 

sprinkler, and ventilation and other systems. The overall height of the new station would be approximately 

70 feet above the lowest level (50 to 70 feet above ground level). 

Development of buildings, parking areas, and roadways at the new transfer station would result in seven to 

nine acres of impervious surfaces. 
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2.2.2.2 Level of Service Standards 

After construction, the new transfer station will meet all 17 of SWD’s Level of Service (LOS) standards 

established in the King County Solid Waste Transfer and Waste Management Plan (2007). 

2.2.2.3 Green Building 

King County’s March 2022 update to the Green Building Ordinance requires the design, construction, and 

operation of any King County capital project be consistent with the latest green building and sustainable 

development practices. These efforts strengthen energy and water efficiency, renewable energy 

production, reduction of carbon emissions, diversion of materials from landfills, improved stormwater 

management, utility cost savings, use of healthy building materials, habitat restoration, and integration of 

equity and social justice. 

The new transfer station will target the highest green building standards possible at either site, under King 

County’s Green Building and Sustainable Development ordinance. The updated King County Green 

Building Ordinance 19402 was adopted by the King County Council on March 2nd, 2022 and signed by the 

County Executive on March 9th, 2022. The ordinance and King County code (Ordinance 19402 updated 

KCC 18.17) requires all eligible new construction projects to strive for LEED Platinum certification. 

Alternative green building rating systems, including Built Green, Evergreen Sustainable Development 

Standard, Envision, Salmon Safe and Living Building Challenge, can also be considered. Regardless of 

rating system chosen, KCC.18.17 requires achieving LEED platinum certification or the Living Building 

Challenge certification. Adherence to green building principles does not reduce the need to comply with 

applicable development and building codes, permit conditions, or processes. 

In addition to the green building rating system criteria, KCSWD would design the facilities and construct 

and operate the facility to meet or exceed applicable development and building codes for the host 

jurisdiction, including any required utility improvements, including energy and surface water design. King 

County’s Clean Water Healthy Habitat Initiative, discussed in Section 3.3.1.3.1.6 and Section 3.3.3.2, also 

supports these green building goals. King County would also meet KCC 2.93.060 Capital improvement 

projects - energy efficiency and greenhouse gas emissions reduction - analysis - selection considerations - 

reports on reductions, which requires the County to achieve a reduction in energy usage of at least ten 

percent below levels that would be achieved under applicable building code requirements, reasonable 

options to achieve greenhouse gas emissions reductions, and to identify all available financial incentives 

from utility companies or other parties for achieving a reduction in energy usage or greenhouse gas 

emissions. King County’s Strategic Climate Action Plan (SCAP), referenced in Chapter 3, also provides 

requirements for new construction. 

2.2.3 Elements of Operation 

2.2.3.1 Time of Operation 

All action alternatives are anticipated to open for business in 2029 following a construction period of 

approximately 30 months. Operating hour policies are set by County ordinance. “Operating hours" means 

https://cdn.kingcounty.gov/-/media/depts/dnrp/solid-waste/green-building/documents/green-building-ordinance-2013.pdf?rev=8959a1ef28794392a81912d4b8d245fc&hash=B5C525BF68F03763F8F8E556ED88EEFA
https://cdn.kingcounty.gov/-/media/depts/dnrp/solid-waste/green-building/documents/green-building-ordinance-2013.pdf?rev=8959a1ef28794392a81912d4b8d245fc&hash=B5C525BF68F03763F8F8E556ED88EEFA
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those times during which solid waste facilities are normally open and available for the delivery of solid 

waste. It is assumed that the new station would operate 9.5 hours per day, opening not earlier than 

6:00 a.m. on weekdays, not earlier than 8:00 a.m. on weekends, and closing no later than 6:00 p.m. on any 

day (the current operating hours at the existing Houghton RTS are 8:00 a.m. to 5:30 p.m. on weekdays, 

and 8:30 a.m. to 5:30 p.m. on weekends. The Houghton RTS is closed on Thanksgiving, Christmas, and 

New Year's Day). 

The NERTS will be designed for approximately a 50-year lifespan. 

2.2.3.2 Staffing 

Staffing would depend on the day of the week, season of the year, the services provided, and the size of 

the facility. The assumption is that the number of employees based at the station on any given day (e.g., 

scale operators, transfer station operators [TSOs], and on-site supervision) would range from six to 15 with 

transfer truck drivers, maintenance, and other staff on site as needed. 

2.2.3.3 Services Offered 

The following activities and services would be provided at the new station: 

• Disposal and transfer of garbage from self-haul and commercial customers 

• Acceptance of source-separated waste from self-haul customers 

o Co-mingled recyclables (curbside mix of paper, cardboard, tin, aluminum, plastic containers, 
glass bottles and jars) 

o Cardboard 

o Mixed yard and food waste 

o Clean wood 

o Plastic film 

o Expanded polystyrene (Styrofoam) 

o Scrap metal 

o Mercury lighting (fluorescent tubes and compact fluorescent bulbs) 

o Large appliances (refrigerant and non-refrigerant) 

o Small appliances (anything with a cord) 

o Additional recyclables, which may include bicycles and bicycle parts, CD/DVD/VCR players, 
rigid plastics, textiles, mattresses, carpet, gypsum wallboard, aggregates (bricks, pavers, 
porcelain sinks and toilets), asphalt shingles and other construction and demolition waste; and 
other materials targeted for diversion from disposal 

• Potential removal of recyclables from mixed loads and/or construction and demolition waste loads 

• Potential mixed waste sorting and processing 
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• Potential transfer of commercial yard waste and curbside recyclables 

• Potential on-site organics sorting and processing 

• Potential MRW service. 

While providing recycling services remains an important element of the 2019 Solid Waste Comp Plan, 

specific policies and goals change over time. To this end, transfer stations, which are meant to last for 

approximately 50 years, must be designed to be flexible, with sufficient space to reconfigure operations as 

program requirements change over time. 

2.2.3.4 Operational Health and Safety 

The following measures are anticipated during operations for the health and safety of customers, 

employees, and neighbors: 

• The transfer building will be fully enclosed except for the entry/exit points, reducing off-site dust, 
noise, odor, and litter. 

• A mechanical exhaust ventilation system with filtration media will be incorporated into the transfer 
station building for odor and dust control within the building. 

• A misting system or equivalent technology will be installed in the transfer building for odor and dust 
control within the building. 

• The tipping floor will be cleared at the end of each day, with waste stored in the sealed compactor, 
if necessary. 

• Fully loaded transfer trailers will be removed from the station in the order they are filled. 

• Transfer trailers will be fully enclosed, and doors and door-seals will be maintained to reduce the 
potential for odor, spills and litter leaving the building. 

• Efficient on-site traffic flows will minimize vehicle queuing, reducing emissions. 

• The station will be cleaned weekly at a minimum. 

2.2.3.5 Waste Hauling Operations 

Until mid-January 2025, King County waste haul operations took place seven days a week and was the 

assumption for waste hauling operations used in the analysis contained in the DEIS. Starting in mid-

January 2025, KCSWD launched a year-long pilot for a primarily five-day waste hauling and tipping 

schedule at CHRLF. There is a potential that future operations could be reduced to primarily five days per 

week permanently. Some weekend waste hauling may occur based on KCSWD driver availability. That 

change is not part of the NERTS project and could occur with or without the NERTS project. 

To account for those potential changes, this Final EIS evaluates potential impacts with operations of the 

waste haul trucks at five days a week (weekdays only). The key assumptions for the five-day operations 

include: 
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• Primarily five-day operations would occur under all alternatives (both No Action and Action) since it 

would occur regardless of the NERTS project. 

• Some weekend waste hauling may occur based on KCSWD driver availability, reducing the 

number of full trailers stored on site, to in some weeks, zero. 

• Transfer station neighbors would experience reduced weekend impacts including less truck traffic. 

• The total forecast weekly King County Waste Haul trips would remain unchanged (no change in 

forecast tonnage); however, to transfer the same tonnage, more trips would take place on the 

weekdays. KCSWD anticipates that slightly more trips would occur at the beginning of the week 

(Monday and Tuesday) compared with end of the week (Thursday and Friday). 

• Closed trailers may need to be stored overnight at the NERTS facility under all alternatives, just as 

is routinely done at other stations. The number of trailers to be stored at the NERTS facility on 

weekends under the action alternatives would be between zero and approximately seven 

trailers. The number of trailers to be stored at the existing Houghton RTS on weekends under the 

No Action Alternative would be between zero and approximately fourteen trailers. During the week, 

a “first in, first out” approach will be taken to ensure the oldest waste is removed first. 

The impact analyses contained in Chapter 3 of this Final EIS are based on the assumptions noted above 

for the five-day operations. 

2.3 Construction Methods, Equipment, and Durations for the Action Alternatives 

Although transfer station design on this project will not begin until site selection is finalized, KCSWD has 

recent experience designing, constructing, and operating modern solid waste recycling and transfer 

stations. King County has completed or is actively engaged in building two such facilities over the last 

decade, including Factoria and South County. Construction is in progress at the South County location. 

These facilities, and input from their operators, neighbors, and customers will serve as models for 

improving facility operation and reducing impacts on surrounding communities. 

It is anticipated that the action alternatives would require general earthwork and other activities to prepare 

the site for construction of facility buildings and associated functions. Construction would include site-

specific engineered foundations for all structures that could include structural anchoring through direct 

excavation to native soil or drilled piles to native soil. 

Table 2.1, below, shows construction phasing, phase descriptions, and phase duration in working days. 

Equipment to be used would include, but not be limited to, the equipment also shown in the table. Within 

each phase, activities may include, but not be limited to, soil excavation, soil filling, site grading, pile driving, 

utility trenching, waste excavation, modification or installation of environmental controls, installation of 

underground utilities, installation of drainage systems, material deliveries, building construction, and 

installation of equipment. King County will require the design to minimize soil disturbance to the extent 

feasible. 
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Table 2.1. Construction Phase, Equipment Use, and Duration – All Action Alternatives 

Construction 
Phase Phase Description Equipment 

Working 
Days 

Phase 1 Notice To Proceed Water Truck 26 

Phase 2 Mobilization Low Boys, Excavators, Graders, Dozers, Off 
Road Dump Truck, 10-Wheeler Dump Truck 
And Trailer, Forklifts, Cranes, Water Truck 

23 

Phase 3 Clearing Excavators, Dozers, Off Road Dump Truck, 
Water Truck 

51 

Phase 4 (Year 1) Excavation (Year 1) Excavators, Dozers, Off Road Dump Truck, 
10-Wheeler Dump Truck And Trailer, Water 
Truck 

209 

Phase 4 (Year 2) Excavation (Year 2) Excavators, Dozers, Off Road Dump Truck, 
10-Wheeler Dump Truck And Trailer, Water 
Truck 

103 

Phase 5 (Year 2) Foundations/Walls/Roof (Year 2) Excavators, Dozers, Construction Cranes, 
Forklifts, Water Truck 

286 

Phase 5 (Year 3) Foundations/Walls/Roof (Year 3) Excavators, Dozers, Construction Cranes, 
Forklifts, Water Truck 

26 

Phase 6 Equipment Low Boys, Dozers, Construction Cranes, 
Forklifts, Water Truck 

75 

Phase 7 Landscaping Dozers, 10-Wheeler Dump Truck And Trailer, 
Excavators, Water Truck 

26 

Phase 8 Commissioning Water Truck 25 

2.4 Benefits and Disadvantages of Delaying Implementation of the Project 

Delaying implementation of the project would yield the benefit of delaying the temporary environmental 

impacts (e.g., to earth, surface water, air, noise, and transportation) from construction of the project. These 

impacts would be eliminated if the project were never constructed. 

The disadvantages of delaying implementation of a modern recycling and transfer station would include: 

• The existing transfer station would require extra effort from staff and management to continue to 
meet safety standards. 

• Vehicle and handling capacity would continue to be inadequate at the existing transfer station, 
resulting in traffic backup on local roads. 

• The existing transfer station does not accommodate vehicles over 25 feet long, requiring diversion 
to other RTS. 

• The existing transfer station does not accommodate waste compaction and additional transfer 
trailer trips would continue to be required to the landfill or other disposal facilities. 

• Current impacts from noise, dust, traffic, stormwater runoff, and odor would continue and could 
increase. 
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• The benefits from solar panels, energy savings, updated stormwater treatment infrastructure, and 
reductions in greenhouse gases would not be realized. 

• Volumes of waste going to the landfill would not be reduced from increased recycling and 
compaction. 

• The cost of new replacement facilities would increase over time. 

2.5 Alternatives Considered but Not Advanced 

The No Action Alternative and the final action alternatives described in this chapter represent the range of 

options available to King County to meet the project’s objectives, and the SEPA EIS process provides an 

effective method to evaluate and compare the merits of different choices. 

The alternative site selection process conducted by KCSWD is described in Section 1.4. That section 

describes the range of properties evaluated, screened, and eliminated for potential siting of the NERTS 

facility, including properties throughout the siting study area of Kirkland, Redmond, Sammamish, 

Woodinville, east Kenmore, and south Bothell. In the Focused Site Screening step, KCSWD considered but 

did not advance three alternative sites: 

1. Brickyard Park and Ride facility, near the intersection of Interstate 405 (I-405) and Juanita-

Woodinville Way NE. Initial reviews of the site identified it as a highly utilized transportation site 

that was part of the future King County Metro Eastlink Connections project and the Sound Transit 

Bus rapid transit project. The site also had documented environmental constraints adjacent to the 

WSDOT right of way that reduced the developable area below feasible size in comparison with 

other sites. When the two park and ride facilities were compared, unlike the Brickyard facility, the 

already-advanced Houghton Park and Ride was underutilized, was not included in any future 

regional transit system improvements, was up for surplus, and did not contain any critical areas. As 

a result, the County elected to drop the Brickyard site from consideration. 

2. The Winsome Trading and Northwest Utilities properties at 16111 Woodinville-Redmond Road NE. 

The site was removed because Action Alternative 2 was expected to have fewer impacts on 

existing businesses at the site, particularly on ease of relocation. Action Alternative 2 was also 

preferred by some members of the Siting Advisory Group over this site (see SAG Meeting 

information on the project website - www.kingcounty.gov/northeast). 

3. The Houghton Park and Ride property at 7024 116th Ave NE in Kirkland. The Houghton Park and 

Ride property was removed because newly planned development on the property made the site no 

longer feasible for NERTS. The Washington State Department of Transportation (WSDOT), which 

owns the Houghton Park and Ride property, plans infrastructure improvements that will require use 

of about 25 percent of the north portion of the property. The remaining area WSDOT identified for 

surplus would be too small to accommodate a transfer station with the levels of service needed to 

achieve environmental objectives, so it is no longer a feasible alternative.  

http://www.kingcounty.gov/northeast
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The preferred alternative chosen by King County must be within the range of alternatives evaluated in this 

EIS and may include elements of more than one proposed alternative. If the chosen alternative is not within 

the range of alternatives evaluated in this EIS, additional environmental review would be required. 

 




